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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 
Long Term Vision Affirmation 

 
We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 

 
 
 



AEB 2003 Goals 
 

 
Reduced our in-house costs by increasing flexibility of employees working for multiple 
divisions. 
Implemented the first phase of the Customer Service Request system. 

Completed the 2003 project manpower projections. 

Conducted an in-house training seminar for 19 Project Managers for our consultant contract 
development process. 

Assigned fifteen Engineering Technicians to the Construction Division from the Design and 
Environmental Divisions for the construction season. 

Assigned six Engineering Technicians to the Design or Environmental Divisions for the winter 
season. 
Assigned four Civil Engineers to the Construction Division from the Design and 
Environmental Divisions to be Resident Project Representatives in an effort to reduce 
construction administration costs and develop design skills. 
 
Assigned and rotated three Senior Engineers one each between the Design, Construction and 
Environmental Divisions 
 

Administrative Services Division 2003 Goals 
 
Continue to increase the cost-effectiveness of project design by adding 20,000 more 
scanned images of archived drawings to the computer drawing index by December 31, 
2003.  This will bring the total to approximately 40,000 scanned images, or about 80 
percent of the archived drawings. 
 
Reduced document retrieval costs and thereby reduce project overhead cost by archiving 
scanned images of project correspondence files as they reach “final” status.  Implement 
this as standard procedure for all projects. 
 
Transfered as-built project information from 101 construction projects to the underground 
record maps. 
 
Identify a list of major administrative tasks and designate and train a back up person for 
each task by December 31, 2003. 
 
Based on an identified needs list, each Administrative Services employee will participate 
in at least one outside training opportunity by December 31, 2003. 
 
Update the Engineering Bureau web page to include additional information frequently 
requested by contractors, suppliers, and the general public. 
 
 



 
 
 

Design Division 2003 Goals 
 

Update the AEB Construction and Material Specifications book and publish it for use in 
the 2004 construction season. 
 
Update and finalize the Design Manual and issue to appropriate AEB personnel by 
December 31, 2003. 
 
Update the Sidewalk Inspection Manual to meet current ADA regulations and issue by 
December 31, 2003. 
 
Continue to provide training opportunities for the development of the Design Staff 
through the following training sessions:  AutoCAD, ADA ramps, Sidewalk Surveys, and 
various sections of the Design Manual.  Also provide outside training opportunities for 
the professional development of Design employees. 
 

 
Construction Division 2003 Goals 

 
Continue the development of a continuing education program for Resident Project 
Representatives with three additional areas of construction:  
  
 Earthwork - The earthwork presentation is out for review.  The seminar will be  
          held in Spring 2004. 
  Landscaping -  The seminar will be held in 2004 
  Architectural Projects - The seminar will be held in 2004 
 
Conducted a Resident Project Representative seminar on February 19, 2003. 
 
Have the proper personnel attend training on how to program projects using the design-
build method of project delivery by September 15, 2003 
 
Continue to monitor Gypsy Moth infestation and work with the Ohio Department of 
Agriculture to have the highest levels treated by June 15, 2003. 
 

Environmental Division 2003 Goals 
 

Provide training to the Division staff on the following areas of study by December 31, 
2003: 
      Hydraulic and Water Quality Modeling  (Windows Version of XP SWIM) 
      Water Treatment 
      Pump Station Design 
      Storm Water Issues 
      Environmental Site Assessments 
 



Environmental Division 2003 Goals (continued) 
 
Become actively involved in the TMDL process for the Cuyahoga River by December 
31, 2003. 
 
Obtain approval of the CSO Long Term Control Plan (LTCP) from Ohio EPA by 
December 31, 2003. 
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Akron Engineering Bureau 
Department of Public Service 
Status Report – 2003 Goals 

Final 
2003 Goals 
 

2003 Status to Date 

 
Bureau-Wide Goals 

 

As a follow-up to our 2002 goal, implement 
the feasible recommendations for additional 
services to be provided by the Administrative 
Services Division by June 30, 2003. 

It was determined that 2 new services were 
feasible to implement.  These are: 
1. Add new soil borings to the index map – 

Administrative Services will need to work 
with the Design Division to develop a 
procedure for providing the information 
and then locating it on the map.  This 
could be accomplished in 30 days. 

2. Develop and implement a procedure for 
updating the Project Reports database 
and the Drawing Index.  This could be 
accomplished in 30 days. 

Implement the first phase of the Customer 
Service Request system by March 30, 2003. 
 

Engineering Bureau Training and Service 
Request set-up began in May.  Engineering 
Bureau went live on the system August 6, 
2003. 

To continue to develop work force flexibility, 
rotate 18 Engineering Technicians between 
the Design, Environmental and Construction 
Divisions; and, subject to need and 
availability, assign 3 civil engineers to the 
Construction Division by December 31, 2003.
 
 

Since the beginning of the year, the following 
Engineering technicians were re-assigned 
from Design, Environmental and 
Administrative Services Divisions to 
Construction: 
Tish Jernigan                       Corey Moke 
Jeff Miller                              Kurt Heffernan 
Chuck Hirsch                        Adam Staller 
Barry Pruitt                           Chad Kobelt 
Jason Zajac                          Scott Davenport 
Bill Magyar                           Jason Kline 
Richard Falkenstein             Jim Anderson 
                                             Len Blankenship 
 
The following Civil Engineers were re-
assigned from Design to Construction: 
 
Christine Jonke                     Bob Geiser 
Randall Keirns                       Travis Capper 
 
Brad Beckert was reassigned from 
Construction to Environmental.  Mark Moore 
was reassigned from Design to Construction.  
Michelle DiFiore was reassigned from 
Environmental to Design. 
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Develop an Engineering Consultant 
Evaluation form similar to our Construction 
Contractor Evaluation form by June 30, 
2003. 
 

The Development Team has been identified.  
Goal completion will be carried over to 2004. 

Conduct an in-house training seminar for 19 
Project Managers for our consultant contract 
development process by June 30, 2003.  

The seminar was held April 17, 2003. 

Develop a standard drawing for irrigation 
systems for soccer fields and 
baseball/softball fields by June 20, 2003. 
 

After further study, it was determined that a 
better solution to the issue of irrigation 
systems for sports field is a design/build 
approach in lieu of a standard drawing.  

Increase the availability and use of electronic 
timesheet completion by field personnel by 
September 30, 2003. 

Testing showed that the City’s remote access 
system is too slow to make this practical.  
Alternatives need to be reviewed. 

Prepare materials on the importance of the 
“time sheet” to all AEB employees and define 
programming, non-project studies and 
design, training, etc. in order to obtain the 
most accurate information concerning 
overhead and design cost by January 31, 
2003.  Accurate reporting of time is critical in 
the WCO redesign process.  Review topic 
and provide definitions in February 2003 at 
Division staff meetings. 

Presentation was made at the Construction 
RPR Seminar on the importance of time 
sheets. This was followed up with a fact sheet 
and discussion at the various division staff 
meetings. 
 
Staff presentations began February 19, 2003 
and were completed by mid-March. 

 
Construction Division 

 

Continue the development of a continuing 
education program for Resident Project 
Representatives with two additional areas of 
construction by December 31, 2003. 
 

The earthwork presentation is out for review.  
The seminar will be held in Spring 2004. 

Update the Resident Project Representative 
Source Book by March 31, 2003. 
 

The Resident Project Representative Source 
Book was updated and distributed on 
February 19, 2003. 

Conduct the Resident Project Representative 
seminar by March 31, 2003. 

The Resident Project Representative Seminar 
was held on February 19, 2003. 

Continue to monitor Gypsy Moth infestation 
and work with the Ohio Department of 
Agriculture to have the highest levels treated 
by June 15, 2003. 

An aerial spraying was not needed this year.   

Have the proper personnel attend training on 
how to program projects using the design-
build method of project delivery by 
September 15, 2003. 
 

Jim Weber and Mike W. attended a design-
build construction seminar in August. 
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Connect the Materials Testing Lab 
compression machine to a personal 
computer to record the results of concrete 
cylinder breaks by June 30, 2003. 
 

The software needed to receive the data is 
being evaluated. 

Implement a program utilizing hand-held field 
computers to track project information and  
download to the City office by April 1, 2003. 

We have selected a software package.   The 
new program will be implemented in 2004. 

 
Design Division 

 

For staff returning to the office from the field 
and new co-op students, conduct in-house 
AutoCAD training sessions by January 31, 
2003. 

Goal attained.  Fifteen employees attended 
in-house AutoCAD training sessions between 
January 21 and January 24, 2003.  Two 
separate sessions were conducted, each 
session lasting two days. 

Provide in-house training for the Architectural 
design team in order to transition to 
AutoCAD 2000 by December 31, 2003. 

Wayne Bachus of the Architectural Design 
Team is utilizing AutoCAD 2000 on the 311 
Center project.  In the 2nd quarter, he began 
to provide in-house training to the other 
Architectural team members.  The training 
was completed by the end of the year.  The 
Architectural staff is now working through the 
2004 CAD tutorial.  We have determined that 
some formal training for this will be 
necessary. 

Establish and implement design criteria for 
precast inlets that will determine inlet type 
and spacing for roadway improvement 
projects by March 31, 2003. 

We have been working with Sewer 
Maintenance to study the maintenance issues 
of large and small precast inlets vs. brick 
inlets.  Sewer Maintenance has agreed to try 
the smaller inlets for a year then review in 
2004. 

Continue to conduct monthly in-house 
training session for the Design staff on 
relevant design topics. 

Monthly in-house training sessions continued 
through all four quarters of 2003.  In-house 
training has also included AutoCAD forums of 
various topics.  . 

Develop and implement a program to 
download parcel information directly into 
AutoCAD and Excel to use with work 
agreements and assessments by June 30, 
2003. 

The program was developed by and working 
on June 17, 2003.  A training session for the 
staff was held on July 10th.  Information that 
can be retrieved through the program is 
owner name, address, actual frontage, and 
parcel ID. 
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Environmental Division 

 

Provide training to Division staff on the 
following areas of study by June 31, 2003:  
  - FEMA, National Flood Insurance Program 
  - HEC-RAS, Hydraulic Modeling 
  - Wetlands Permitting 
Training materials have been received on 
these topics.  They will be provided to staff 
members to develop in-house training 
opportunities. 
 
Additional training sessions on GIS and 
Brownfields were added to the goal. 

GOAL COMPLETED 
 
FEMA presentation was held on September 
30, 2003. 
 
The HEC-RAS Hydraulic Modeling 
presentation was held on September 12, 
2003. 
 
Wetlands permitting training was held on 
October 29, 2003. 
 
An overview of GIS, and update on the City-
Wide Assessment study, and the use of the 
newly developed ARC-IHM were provided on 
October 9, 2003. 
 
A presentation on Brownfields (on the Beech 
Street Demolition project) was held on 
November 14, 2003.  

Develop a city-wide storm water 
management program for construction sites. 
Review all existing rules/regulations/ 
specifications and compile existing materials 
by February 2003.  Develop guidance 
materials (possible revisions to standard 
drawings) and presentation materials by April 
2003.  Provide training opportunities in May 
2003.  Assist Construction Division and 
Building Department in inspections 
throughout the summer construction season. 
The completion of this goal will require 
assistance from the Summit Soil and Water 
Conservation Service and PUB Storm Water 
Program. 
 

GOAL TO BE COMPLETED IN 2004 
 
The completion dates have been revised as 
follows: 

1. Complete review before September 
2003. 

2. Develop guidance materials and 
presentation materials before 
December 2003. 

3. Provide training opportunities early 
2004.  Provide presentation at the 
Construction Division RPR Seminar. 

4. Provide assistance throughout 2003 
and plan for implementation of new 
procedures in the 2004 construction 
season. 

Materials have been received from Summit 
Soil and Water.  Involvement will also be 
requested from the County Engineer. Also, 
review will be needed with the Building 
Department to determine how a storm water 
management program can be incorporated 
into the WCO organization and pilot. 
 
The PUB Storm Water program will still be 
involved. 
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Provide training and educational 
opportunities on natural channel design by 
September 2003. 

GOAL COMPLETED 
 
A video on urban stream restoration has been 
obtained for viewing.  This was followed-up by 
a presentation on the Fairlawn CC Stream 
Restoration project on September 23, 2003. 

 
Administrative Services 

 

Transfer as-built project information from 32 
construction projects to the underground 
record maps by December 31, 2003 

As of the end of March, 101 projects were 
transferred to the Underground Record maps.  
Of these, 36 are JEDD priority projects.  In 
addition, the entire set of 1500+ maps are 
being reviewed for quality control.  As of 
March 31, 470 sheets have been checked 
and corrected.  No further progress in 3rd 
quarter.  Technicians were re-assigned field 
work. 

Update the Engineering Bureau web page to 
include additional information frequently 
requested by contractors, suppliers, and the 
general public by June 30, 2003: 
-Schedule of upcoming bid dates 
-Plan holders lists 
-Unofficial bid results 
-Link to the Road/Wise web page 
-Map and directions to the Municipal Building 

The new page design is 60% complete.  The 
Roadwise link and the map and driving 
directions are complete.  Data from the old 
site needs to be brought over to the new site.  
The plan holders lists are available on the 
internet now at SEblueprint.com.  Bid dates 
and bid results are yet to be completed.  
Completion is expected by the end of 
October. 

Convert the Engineering Bureau policy 
manual to electronic format and make it 
available over the computer network.  This 
will make it easier to update and improve the 
availability to our employees.  Accomplish 
this by March 31, 2003. 

The scanning was completed February 14, 
2003.  The Manual was posted on the AEB 
website March 25, 2003.  Employees were 
notified of its availability. 

Reinforce cross-training by assigning small 
employee teams to update the Administrative 
Services Procedures Manual, initially drafted 
in 1998.  This will be completed by 
September 30, 2003. 

The secretarial staff developed a list of 113 
tasks that are performed by the secretaries 
and account clerks.  The trainers for these 
tasks were identified and assigned.  Training 
sessions were documented and held for 50 of 
the tasks.  The training for the remaining 63 
tasks will be done in 2004. 
  

 
 
 
 
AEB 2003 goal status report final 

 
 
 
 
 
 
 



 6

 
 
Administrative Services Division 
 
In-House Training 
• Secretarial Support Cross-Training - Alicia Garnett, Pam Pollock, Patricia Trudics, Linda 

Fallon, Marianne Kracker and Danielle Koballa 
• Consultant Contract Seminar - Alicia Garnett, Pam Pollock, Patricia Trudics, Linda Fallon, 

Kenneth Kostura and Larry Thomas 
• AutoCAD Forum and monthly training – Wendy Doyle 
• RPR Seminar – Brent Kelley 
 
City of Akron Training 
• Customer Service Request System - Alicia Garnett, Pam Pollock, Patricia Trudics, Linda 

Fallon, Marianne Kracker, Larry Thomas, Brent Kelley and Ken Kostura  
• EEO Laws Training - Patricia Trudics 
• EMA Team Building Discussions with Ms. Mary Lou Rice - all Secretarial Support Staff 

also  including Dave Celik, Danielle Koballa, Kenneth Kostura and Larry Thomas (9 
employees attended.) 

• CSR Configuration Manager training – Larry Thomas 
• COA Employees in Akron Reads Program training – Larry Thomas  
 
 
Outside Training 
• CompUSA Front Page 2000 class  – Larry Thomas 
• ODOT Local Public Agency (LPA) Project Administration training - Larry Thomas 
 
Construction Division 
 
In-House Training 
• Resident Project Representative Seminar - Approximately 50 attendees from Engineering, 

Public Works and Public Utilities 
 
Outside Training 
• Ohio Ready Mix Concrete and American Concrete Institute Technician Certification – 

Jason Kline and Bill Magyar 
• American Concrete Institute Field Technician Re- Certification – Mike Huber 
• Pesticide Certification Training – John Malish 
• Design-Build Seminar for Public Works Projects - Brad Beckert, Mike Wytrzyszczewski 
• Mold and Asbestos Seminar - Mike Wytrzyszczewski 
• American Concrete Institute: Troubleshooting Concrete Construction and Concrete Repair 

Basics - Dave Cooke, JuanPablo Ascarrunz 
• American Society of Civil Engineers: Design-Build Contracting Seminar - Jim Weber, Mike 

Wytrzyszczewski 
• American Concrete institute: Concrete Slabs of Grade - JuanPablo Ascarrunz, Bill Stump 
 
 
 

thomala
AEB Training
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Design Division 
 
In-House Training 
• January – QA/QC Process 
• February – Meetings and Communications  
• March – Proper use and operation of the color printer 
• April – Dedication Plats and Vacation Plats 
• May – Invoice Approval for Supplemental Services Contracts 
• June – Precast Inlets 
• July – Importing Parcel Information into a CAD Drawing; Consultant’s CD & Survey 

Standards 
• August – Water Meter Reading System 
• September – Proper usage of a Fire Extinguisher 
• October – GIS Training 
• November – Akron Signalization Action Plan, Freeway Management System 
• December – Demonstration of current GIS 
 
City of Akron Training 
• EEO Laws Training  
• CAD Forum – Using Roadway Templates in Civil Design 3  
• AutoCAD Training – Mike Hudik, Jim Vechery, Juan Pablo Ascarrunz,  Rick Falkenstein, 

Bill Magyar, Mike Middendorf, Melissa Backus, Barry Pruitt, Chad Kobelt, Don Vardon, 
Jeff Caston, Phil Vukoder, David Frank, Cory Moke, Jason Kline 

• CAD Forum – Editing a Block or Xref 
• CAD Forum – Volo View Express 
• CAD Forum – E-Transmit 
• Outlook Scheduler Demonstration 
• CSRS – Team Leaders and Division Manager 
• CDL Training – Jeff Caston 
• Do’s and Don’t’s of Interviewing – Mike Madonio 
• Acrobat 5.0 Introduction – Beth Mettle 
 
Outside Training 
• Feb 6 - PLSO Conference – Jeff Caston 
• Feb 14 – Government Day / ODOT – Mark Moore  
• Feb 26 – Conflict Management and Confrontational Skills – Randall Keirns 
• Apr 5, 12, 26 – GPS/GIS Training through University of Akron – Don Vardon  
• May 4-6 – ADA Access Board Chicago Meeting – Andy Davis 
• Jun 11 – Update of the Local-Let Process / ODOT – Mike Madonio 
• Jun 25 – Adobe Photo Shop – Wayne Bachus 
• Oct 29 – An Overview of Wetlands Regulations by R&A – Bob Geiser, Chris Jonke, Leah 

Lee, Bill Marras, Chad Root, Mike Teodecki 
• Nov 5 & 6 – Ohio Transportation Engineering Conference – Bob Geiser, Chad Root, Rob 

Scarlatelli 
• Nov 20 – Columbus Traffic Management Center – Andy Davis, Bob Geiser, Dave Frank 
• Dec 2 – 5 – Autodesk University 2003 Conference – Beth Mettle 
• Dec 9 – Contract Administration Training / ODOT – Mike Teodecki 
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Suppliers/Manufacturers Presentations 
• January – BridgeTek – Design and construction of ConSpan Bridge Systems. 
• April – Hydraulic Press Brick - Haydite for geotechnical applications  
• April – BBC&M - Slope Stabilization Issues in the Akron Area 
• August – Bommer & Associates – Little Tikes Play Equipment 
• October – Sika – Innovations in Corrosion Mitigation 
• December – Unilock – Retaining walls and pavers 
 
Environmental Division 
 
In-House Training 
 
 
 
 
City of Akron Training 
 
 
 
 
Outside Training 
• Ongoing Pilot Facility at Toledo WWTP – Pat Gsellman, Jeff Bronowski 
• Storage Basin Conference – Jeff Bronowski 
• Wash DC Briefing -  Pat Gsellman 
• Polymer Bridge Presentation in Antioch, IL – Chad Root, Mike Teodecki, Mike Huber 
• Tour of Storage Basin Facilities in Detroit – Brad Beckert, Jeff Bronowski 
• WEFTEC 2003, Los Angeles – Pat Gsellman 
• WEFTEC TMDL 2003, Chicago - Jeff Bronowski 
 
 
 
 
 
AEB 2003 goal status report final 
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City Engineer 
 

DAVID J. CELIK, P.E. 
 

Danielle Wilkerson, Secretary IV 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
MANAGER: 

Michael L. Madonio, P.E. 
330-375-2160 

 
 
 

Travis Capper, P.E., Civil Engineer III - 375-2699 
Bob Geiser, Civil Engineer II - 375-2162 
Leah Lee, Civil Engineer II – 375-2381 

Beth Mettle, Applications Programmer – 375-2528 ext  3140 
Rob Scarlatelli, Civil Engineer II – 375-2788 

 
Andy Davis, P.E., Civil Engineer III - 375-2377 

 
Michelle DiFiore, P.E., Civil Engineer III – 375-2495 

 
Chris Jonke,  P.E., Civil Engineer II – 375-2015 

Dennis Hawthorne, Engineering Tech. II – 375-2528 ext  6467 
 

Bill Marras, AIA, Project Coordinator - 375-2163 
Wayne Bachus, Engineering Technician II – 375-2528 ext  3126 

Sanford Taylor, Architectural Designer II – 375-2383 
 

Mike Teodecki, P.E.., Civil Engineer III - 375-2336 
Jim Hall, Engineering Technician III – 375-2339 
Randy Keirns, P.E., Civil Engineer II – 375-2167 

Dianne Reed, Engineering Technician II – 375-2528 ext  3130 
Chad Root, Civil Engineer I – 375-2483 

 
Dave Wilkerson, P.E., Civil Engineer III - 375-2217 

Jim Anderson, Engineering Technician III – 375-2528 ext  3466 
Rick Fischer, Engineering Technician III – 375-2528 ext  3339 

Phil Rohr, P.E., Civil Engineer II – 375-2265 
 
 

SURVEY SECTION 
Mike Hudik, P.S., Survey Projects Supervisor – 375-2375 

Jeff Caston, P.S., Surveyor – 375-2282 
Don Vardon, Engineering Technician I – 375-2282 

Jim Vechery, Surveyor Aide II - 375-2282 
Phil Vukoder, Surveyor Technician – 375-2282 

 
FAX 330-375-2353 

 

 
ADMINISTRATIVE SERVICES  

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

 
Larry Thomas, Engineering Technician III 

330-375-2374 
 

Wendy Doyle, Cartographer – 375-2528 ext  6029 
Linda Fallon, Account Clerk III – 375-2528 ext  4876 

Alicia Garnett, Account Clerk II – 375-2355 
Brent Kelley, Engineering Technician II – 375-2491 

Marianne Kracker, Secretary II – 375-2355 
Pam Pollock, Secretary III – 375-2528 ext  6027 

Joe Prekop, Applications Programmer – 375-2528 ext  6847 
Patty Trudics, Secretary III – 375-2740 

 
FAX 330-375-2288 

 
 

CONSTRUCTION DIVISION 
 

MANAGER: 
James P. Weber, P.E. 

330-375-2740 
 

SENIOR ENGINEER: 
Mark J. Moore, P.E. 

330-375-2740 
 

JuanPablo Ascarrunz, Engineering Tech. II – 375-2521 
Mike Brehob, Engineering Technician III – 375-2394 

Dave Cooke, Engineering Projects Coordinator – 375-2097 
Scott Davenport, Engineering Technician III – 375-2740 

Karen Dyer, Engineering Projects Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 
Fred Fassnacht, Engineering Technician III – 375-2740 
Bill Hahn, City Arborist & Horticulturist – 375-2373 
Jason Harris, Engineering Technician III – 375-2740 

Charles Hirsch, Engineering Technician II – 375-2740 
Mike Huber, Materials Lab Supervisor – 375-2861 

Letitia Jernigan, Engineering Technician III – 375-2578 
Kerry Jones, Engineering Projects Coordinator – 375-2183 

Jason Kline, Engineering Technician II – 375-2740 
Chad Kobelt, Engineering Technician II – 375-2740 

Richard Kovach, Engineering Technician III – 375-2184 
Bill Magyar, Engineering Technician II –375-2355 

Jon Malish, Landscape Technician I – 375-2731 
Paul McCutcheon, Engineering Technician III – 375-2740 

Jeff Miller, Engineering Technician II – 375-2740 
Corey Moke, Engineering Technician II – 375-2740 

Larry Peaslee, Engineering Technician III – 375-2740 
Barry Pruitt, Engineering Technician I – 375-2740 

Jody Richards, Engineering Technician II – 375-2079 
Adam Staller, Engineering Technician II – 375-2740 
Bill Stump, Engineering Technician II – 375-2740 
Mike Watt, Engineering Technician II – 375-2521 

Mike Wytrzyszczewski, Engr Projects Coord – 375-2190 
Jason Zajac, Engineering Technician II – 375-2740 

 
FAX 330-375-2344 

 

 
ENVIRONMENTAL DIVISION 

 
MANAGER: 

Patrick D. Gsellman, P.E. 
330-375-2357 

 
SENIOR ENGINEER: 

Bradford A. Beckert, P.E. 
330-375-2382 

 
 

Genny Barth, Civil Engineer III - 375-2494 
Len Blankenship, Engineering Tech II – 375-2528 ext 3128 

Jeff Bronowski, P.E., Civil Engineer III – 375-2493 
Mark Pirie, Engineering Technician III – 375-2492 

Jeff VanNatten, Drafter II – 375-2528 ext 3468 
 
 

FAX 330-375-2288 

01-07-04 



STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL 
AS OF DECEMBER 31, 2003 

CLASSIFICATION/NAME CHANGE IN STATUS 
CITY ENGINEER 
DAVID J. CELIK 

 

ENGINEERING DIVISION MANAGERS 
PATRICK D. GSELLMAN 
KENNETH F. KOSTURA 
MICHAEL L. MADONIO 
JAMES P. WEBER 

 

SENIOR ENGINEER 
BRADFORD A. BECKERT 
MARK J. MOORE 

 

CIVIL ENGINEER III 
EUGENIE BARTH 
CHRIS A. BORES 
JEFFREY BRONOWSKI 
TRAVIS L. CAPPER 
ANDREW J. DAVIS 
MICHELLE DiFIORE 
CHRISTINE JONKE 
MICHAEL J. TEODECKI 
DAVID C. WILKERSON 

 
Promoted 10/27/03 
 
Promoted 10/27/03 
 
 
 
Promoted 3/4/03 
 
 

CIVIL ENGINEER II 
ROBERT GEISER 
RANDALL KEIRNS 
LEAH LEE 
PHILIP A. ROHR 
CHAD ROOT 
ROB SCARLATELLI 

 

ENGINEERING PROJECTS 
COORDINATOR 
DAVID S. COOKE 
KAREN B. DYER 
KERRY R. JONES 
WILLIAM J. MARRAS 
MICHAEL D. WYTRZYSZCZEWSKI 

 
 
 
 
 
 
Promoted 9/22/03 

CITY ARBORIST & HORTICULTURIST 
WILLIAM H. HAHN 

 

LANDSCAPE TECHNICIAN I 
JONATHAN MALISH 

 

CONSTRUCTION MATERIALS  
LABORATORY SUPERVISOR 
MICHAEL D. HUBER 

 

 
 



 
ENGINEERING TECHNICIAN III 
JAMES M. ANDERSON 
MICHAEL E. BREHOB 
T. SCOTT DAVENPORT 
RICHARD J. FALKENSTEIN 
FREDERICK J. FASSNACHT 
RICHARD W. FISCHER 
JAMES L. HALL 
JASON HARRIS 
TISH JERNIGAN 
RICHARD F. KOVACH 
PAUL A. McCUTCHEON 
LARRY D. PEASLEE 
MARK S. PIRIE 
LARRY F. THOMAS 

 
 
 

ENGINEERING TECHNICIAN II 
JUANPABLO ASCARRUNZ 
WAYNE BACHUS 
LEONARD BLANKENSHIP 
DENNIS L. HAWTHORNE 
KURT E. HEFFERNAN 
CHARLES HIRSCH 
K. BRENT KELLEY 
JASON KLINE 
CHAD KOBELT 
WILLIAM MAGYAR 
JEFFREY L. MILLER 
COREY MOKE 
DIANNE R. REED 
JODY RICHARDS 
ADAM STALLER 
WILLIAM STUMP 
DONALD VARDON 
J. MICHAEL WATT 
JASON ZAJAC 

 
 
Class Transfer 7/13/03 
 
 
Reassigned 11/10/03 
 
 
 
Promoted 7/7/03 
Promoted 7/7/03 
 

ENGINEERING TECHNICIAN I 
BARRY PRUITT 

 

SURVEYING PROJECT SUPERVISOR 
MICHAEL J. HUDIK 

 

SURVEYOR 
JEFFREY CASTON 

 

SURVEYOR AIDE III 
JAMES P. VECHERY 

 

SURVEYOR TECHNICIAN 
PHILIP W. VUKODER 

 



 
ARCHITECTURAL DESIGNER II 
SANFORD TAYLOR 

 

CARTOGRAPHER 
WENDY DOYLE 

 

APPLICATIONS PROGRAMMER 
BETH METTLE 
JOSEPH PREKOP III 

 
Class Transfer 10/30/03 
Promoted 7/30/03 

SECRETARY IV 
DANIELLE A. WILKERSON 

 

SECRETARY III 
PAMELA K. POLLOCK 
PATRICIA TRUDICS 

 

SECRETARY II 
MARIANNE KRACKER 

 

ACCOUNT CLERK III 
LINDA S. FALLON 

 

ACCOUNT CLERK II 
ALICIA GARNETT 

 

ENGINEERING AIDE I 
COLLEEN GAYNOR 

 
Transferred 6/16/03 

DRAFTER II 
JEFFREY VANNATTEN 

 

 



World Class Organization, Engineering Core Design Team E3 – 2003 SUMMARY OF WORK 
 
The Engineering Bureau continued its active participation in the World Class Organization 
(WCO) initiative in 2003. The Engineering Bureau is a member of the Leading Change Team 
(LCT) and the E3 Core Design Team. The E3 Core Design Team includes representatives from 
the Engineering Bureau, Public Works Engineering Services and Traffic Engineering. 
 
The Team vision is to provide quality services that are delivered efficiently and effectively. The 
Team process includes an eight step process. They include (1) identify products and services, (2) 
define customers and requirements, (3) develop strategic objectives, (4) redesign process and 
define standards, (5) define organization structure and identify resources, (6) develop pilot 
Action Plan, (7) pilot, implement and evaluate and (8) roll-out and continuous improvement. In 
2003 the Team worked through steps 5 and 6. The draft Action Plan was scheduled to be 
presented to the LCT in early 2004. The various recommendations were grouped into the 
categories of (1) E3 recommendations, (2) quick wins, (3) keep-it-running and (4) 
forward/handoff. Each individual recommendation was discussed in the Action Plan as follows:  
 
ü Opportunity Statement 
ü WCO Focus 
ü Internal Benchmarking 
ü Cost Incurred/Cost Avoided 

ü Performance Gap/Gain 
ü Implementation Issues/Requirements 
ü Summary 
ü Performance Measures 

 
The remaining process is shown below: 
 

 
 
 
Each recommendation is classified as organizational, process and procedure, or technology. In 
2004 “design to pilot” teams will be established to complete details and determine business case. 
The team would then recommend a pilot or Pilot Implementation Evaluation (PIE) Team to 
implement the recommendation. The PIE Team would verify the business case and determine the 
final implementation schedule. Quick Wins may require a sub-team or design team to further 
validate the business case. Several recommendations can go directly to management for 
implementation after approval from the LCT. 

E3 RECOMMENDATION 

QUICK WIN 

KEEP IT RUNNING 

FORWARD/HANDOFF 

FILE 

DRAFT 
ACTION 

PLAN 
LCT 

LCT 

 
IMPLEMENT 

 

DESIGN TO 
PILOT 

PILOT 
IMPLEMENT 

TEAMS 

ACTION 
PLAN 

CONTINUOUS 
IMPROVEMENT 

PILOT 
ADMINISTRATOR 



2003 Engineering Operating Budget 

Labor $4,179,495.26
Fringe Benefits $1,302,844.11
Direct Expenditures $129,680.48
Utilities $17,792.42
Debt Service $20,266.12
Insurance $13,496.02
Rentals & Leases $0.00
Capital Outlay $5,600.00
Interfund Charges $538,273.73

Grand Total $6,207,448.14

::

::

2003 Engineering Operating Budget

Labor
67.33%

Fringe Benefits
20.99%

Direct Expenditures
2.09%

Interfund Charges
8.67%

Capital Outlay
0.09%

Debt Service
0.33%

Insurance
0.22%

Rentals & Leases
0.00%

Utilities
0.29%



2003 Applied Overhead

Management Salaries $340,389.08
Office Support Salaries $273,321.90

Management and Office Support Benefits $352,943.76
Bridge Inspection $35,979.07
Non-Project Studies & Reports $311,549.02
Technical Assistance $68,473.64

Underground Records & Mapping $56,352.38
Developer Assistance $17,495.22
Training $70,760.98
World Class Organization $55,167.77
Direct Expenditures $129,680.48
Utilities $17,792.42
Debt Service $20,266.12
Insurance $13,496.02
Rentals & Leases $0.00
Capital Outlay $5,600.00
Interfund Charges $538,273.73

Grand Total $2,307,541.59

2003 Applied Overhead
Indirect Overhead

Interfund Charges

23.33%

Management and Office Support 

Benefits

15.30%

Office Support Salaries

11.84%

Management Salaries

14.75%

Capital Outlay

0.24%

Bridge Inspection

1.56%

Non-Project Studies & Reports

13.50%

Training

3.07%

Underground Records & Mapping

2.44%

Developer Assistance

0.76%

Technical Assistance

2.97%

World Class Organization

2.39%

Debt Service

0.88%

Rentals & Leases

0.00%

Insurance

0.58%

Utilities

0.77%
Direct Expenditures

5.62%



::

2003 Direct Overhead

Medical Insurance $474,000.00
Dental Insurance $113,760.00
Life Insurance $28,440.00
Worker's Compensation $56,515.40
Unemployment Compensation $1,231.76
Medicare Insurance $41,032.00
PERS - City Share $581,619.50
Retirement Payout $6,245.45
Longevity Pay $42,435.83
Leave Purchase $25,665.60
Uniform Allowance $2,100.00
Sick Leave $86,857.48
Holiday Pay $203,641.29
Annual Leave $242,669.85
Compensatory Time Off $34,976.54

Grand Total less Management and Office Support Benefits @ $352,943.76 $1,588,246.94

2003 Direct Overhead
Employee Benefits

$25,665.60 

Leave Purchase

1.32%

$42,435.83 

Longevity Pay

2.19%

$6,245.45 

Retirement Payout

0.32%

$2,100.00 

Uniform Allowance

0.11%

$86,857.48 

Sick Leave

4.47%

$203,641.29 

Holiday Pay

10.49%

$242,669.85 

Annual Leave

12.50%

$34,976.54 

Compensatory Time Off

1.80%

$28,440.00 

Life Insurance

1.47%

$113,760.00 

Dental Insurance

5.86%

$56,515.40 

Worker's Compensation

2.91%

$1,231.76 

Unemployment Compensation

0.06%

$41,032.00 

Medicare Insurance

2.11%

$581,619.50 

PERS - City Share

29.96%

$474,000.00 

Medical Insurance

24.42%



2003 Billable Time vs Overhead Comparisons

Billable Time $2,162,007.64
Direct Overhead (Employee Benefits) $1,588,246.94
Indirect Overhead $2,307,541.59

$6,057,796.17

Billable Time

Billable Time
36%

Direct Overhead 
(Employee Benefits)

26%

Indirect Overhead
38%



2003 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2003 Sources of Revenue 2003 Program Expenditures

Income Tax $25,420,000 Public Utilities $52,611,000
General Obligation Debt $31,595,000 Transportation $35,152,000
Sewer Capital Fund $16,573,000 Economic Development $42,565,000
Water Capital Fund $16,952,000 Debt Service $25,400,000
Community Development $12,365,000 Housing & Human Resources $9,165,000
Federal & State Transportation Funds $7,800,000 Public Facilities $5,204,000
Ohio Public Works Commission Funds $6,385,000 Parks & Recreation $9,855,000
Other $66,967,000 Other $4,105,000

Grand Total $184,057,000 Grand Total $184,057,000

2003 Sources of Revenue

17%

14%

4%
7%

3%
9%

9%

37%

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other

2003 Program Expenditures

19%
29%

23%14%5%

3%

5%

2%

Public Utilities
Transportation
Economic Development
Debt Service
Housing & Human Resources
Public Facilities
Parks & Recreation
Other

For the year 2003, City Council approved a $184,057,000 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, with the largest being Other, totaling more 
than $66 million.  The program includes the housing and human resources program, debt service, preliminary engineering and closeouts, and program overhead 
costs in addition to the construction projects.



2003 Construction Contracts

Bid DateProject Name Contractor Construction 
Amount

Award 
Date

12/18/2002North Turkeyfoot Rd Warner Water JEDD           Wingfoot Rental $559,308.001/13/2003

2/11/2003Ascot Phase 2 Clearing & Grubbing Moderalli Excavating $99,580.002/24/2003

2/13/2003Main Street Electrical Upgrade Ph1 Dies Electric $55,580.002/24/2003

2/19/2003Patterson Park Walks / Parking Lots AJC Construction Co., Inc. $35,285.783/10/2003

2/19/2003Weathervane/Towpath Parking AJC Construction Co., Inc. $90,486.003/10/2003

3/4/2003ADA Curb Ramps 2003 Contract 3 Spaulding Construction $452,972.463/24/2003

3/5/2003ADA Curb Ramps 2003 Contract 4 Gironda, Vito Construction Company $442,857.003/24/2003

3/6/2003Exchange Street over Wolf Ledges                       Bridge Overlay Systems $243,443.403/24/2003

3/6/2003ADA Curb Ramps 2003 Contract 5 Cementech, Inc. $446,872.803/24/2003

3/12/2003ADA Curb Ramps 2003 Contract 6 Michael Construction Co. $440,142.003/24/2003

3/13/2003Parkdale Drive et al Cioffi & Son Construction Co. $650,490.106/9/2003

3/19/2003Park West Blvd Phase 1 Northern Valley Contractors, Inc. $1,386,392.594/14/2003

3/20/2003Street Tree Replacement 2003 Aaron Landscape, Inc. $103,596.003/31/2003

4/9/2003Main Street Electrical Upgrade Ph 2 Dies Electric $155,226.004/21/2003

4/18/2003Canfield Rd Pump Station JEDD Miller, H.M. Construction Co. $592,813.006/16/2003

4/24/2003High Street Viaduct Rehab The Great Lakes Construction Company $4,829,681.005/5/2003

4/29/2003HK Stubbs Lobby / Plaza Elevator Ingersoll Building Corporation $244,680.005/19/2003

4/29/2003Honodle Ave Et Al Seiberling CDA II Cioffi & Son Construction Co. $1,052,709.106/2/2003

4/30/2003Morley Floor Two Renovation                             Intec Building Systems, Inc. (IBS) $51,630.005/19/2003

5/1/2003E. Exchange St / Arc Dr Signalization                   Michael Construction Co. $41,060.505/12/2003

5/1/2003Chandler Ave Et Al Kenmore II CDA Michael Construction Co. $1,530,395.256/2/2003

5/7/2003Campbell Street                                                          Michael Construction Co. $325,891.156/16/2003

5/14/2003Cuyahoga Street/Alberti Court Karvo Paving $1,021,430.556/16/2003

5/20/2003Johnston St. Locker Room Renovation O.L. Construction $185,735.006/2/2003

5/20/2003Middlebury Grocery Remediation Bennett, Bob Construction Co. $254,184.506/2/2003

5/28/2003Cascade Deck Concrete Repairs 2003 Nathan Contracting $1,498,419.007/28/2003

6/3/2003Ascot Industrial Park Phase 2 Northern Valley Contractors, Inc. $1,625,639.856/16/2003

6/5/2003Fire Station No 4 Drive & Apron Cementech, Inc. $81,615.006/16/2003

6/17/2003Commerce Drive Sewer JEDD                                Campbell Contracting Co. $194,888.457/7/2003

7/1/2003Celtic Street and Edwin Avenue Michael Construction Co. $655,331.907/14/2003

7/1/2003Fox Rd et al Pump Station Repairs ABC Piping $94,750.008/18/2003

7/2/2003ADA Curb Ramps 2003 Contract 1 Madison Spaulding Construction $474,753.307/14/2003

7/3/2003ADA Curb Ramps 2003 Contract 2 Arlington Gironda, Vito Construction Company $462,674.507/14/2003

7/3/2003Oak Grove/High Grove Water JEDD Miller, H.M. Construction Co. $283,194.427/14/2003

7/3/2003WPCS Influent Screen Compactor Contract No. 1 Shook, Inc. $398,400.007/14/2003

7/8/2003Beech St Power Plant Waste Disposal Precision Environmental $476,447.107/28/2003

Thursday, June 03, 2004



Bid DateProject Name Contractor Construction 
Amount

Award 
Date

7/15/2003Middlebury Run Park Bridge No. 3 Northern Valley Contractors, Inc. $53,400.007/28/2003

7/15/2003Reservoir Park Basketball Courts Perrin Asphalt Co., Inc. $85,597.507/28/2003

7/16/2003Expressway Ramp Repairs Northern Valley Contractors, Inc. $145,295.157/28/2003

7/22/2003MSC Building #2 CSRS Sykes Construction Co., Inc. $249,326.008/4/2003

7/23/2003Pigeon Creek Copley Rd. Sewer JEDD Miller, H.M. Construction Co. $186,233.508/4/2003

7/24/2003Copley Road Soccer Complex Cavanaugh Building Corporation $2,142,000.008/4/2003

8/5/2003Reservoir Park Storage/Pavilions O.L. Construction $130,297.008/25/2003

8/15/2003Sand Run Road Slope Stabilization Northern Valley Contractors, Inc. $1,257,140.078/18/2003

8/20/2003Hardesty Park Improvements    Playground Equip WALSH, DON & ASSOCIATES $49,606.4010/14/2003

8/27/2003Beech St. Power Plant Asbestos Precision Environmental $726,000.009/8/2003

9/3/2003Inman Street, et al. Sewer Lining   SSR 2003 United Survey, Inc. $348,936.009/29/2003

9/4/2003Pickle Road Sports Complex Northern Valley Contractors, Inc. $2,018,771.539/22/2003

9/10/2003Canyon Trail Play Equipment Sanyo Construction $41,036.009/22/2003

9/30/2003Hardesty Park Walking Path Cavanaugh Building Corporation $47,558.0010/20/2003

10/1/2003Chaffin Rd. Waterloo Water JEDD Miller, H.M. Construction Co. $200,357.3911/10/2003

10/21/2003Morley 4th Floor Laboratory Kitchen Perfect Ltd. $42,850.0011/24/2003

11/12/2003North Main / Furnace Streetscape Kenmore Construction Co. $551,716.1011/24/2003

11/25/2003Harrington Rd Warner Rd Water JEDD Miller, H.M. Construction Co. $229,650.5012/8/2003

12/2/2003Misc Storm Improvements 2002 Michael Construction Co. $189,469.4012/22/2003

12/4/2003Sewer Reconstruction 2002  Including Manhole Cioffi & Son Construction Co. $375,491.0012/15/2003

12/10/2003Water Booster Pump Station - JEDD Wingfoot Rental $352,114.0012/22/2003

Total Amount of 2003 Projects $30,961,401.24

Thursday, June 03, 2004



 Street Improvement Petitions  
 Accepted By Council, 2003 

 This table reflects the petitions that were returned and accepted by Council in 2003. 

 Street Limits TYP COUNCIL % FAV DATE W 

 BISHOP ST  EXCHANGE-CEDAR Walk & Curb 4/4/2003 75% D-290 4/7/2003 03 

 BAILEY CT GLENWOOD-DEAD END Improvement 7/14/03 72% D-366 7/21/2003 05 

 ROSLYN AVE DELIA-THORNDALE Walk & Curb 10/17/03 58% D-416 10/20/2003 04 

 PELTON AVE.  WESTMORELAND-ALLENF Improvement 10/23/03 50% D-427 10/27/2003 09 
 ORD 



 
 
To: David J. Celik, P.E. 
 City Engineer 
  
CC: M. Huber, M. Madonio, M. Moore, Bridge File, Construction Division File 
 
From: James P. Weber, P.E. 
 Construction Division Manager  
 
Date: July 17, 2003                          
 
Subject: 2003 Bridge Inspection Summary 
 
 
The following report is a summary of the 2003 bridge inspection.  There are 79 bridges for which the City 
has inspection and maintenance responsibility.  This is an increase of three bridges due to the addition of 
records for new Ohio Canal Towpath Trail.  The general appraisal ratings of these bridges are listed 
below.  For comparison, the 2000-2002 ratings are also shown. 
 
    2003  2002  2001  2000 
 
Critical Condition    00    00    00    00 
Serious Condition    02    00    00    00 
Poor Condition     04    09    06    09 
Fair Condition     06    03    05    07 
Satisfactory Condition    28    30    28    28 
Good Condition     16    17    18      13 
Very Good Condition    23    23    21    21 
 
The following bridges are in serious condition and need attention within three years. 
 
No. 117  Mill Street over Railroad 

Plans are being developed to reconstruct the existing bridge.  Construction is scheduled 
for 2005/2006 possibly as an ODOT/LPA project. 

 
No. 164  Market Street over Kelly Avenue 

Replace precast concrete bridge deck.  Bridge should be evaluated for load restriction. 
Design Division will have a consultant review and rate the structure for load restriction 
under supplemental service contract.  
 

The following bridges are in poor condition and need attention within three years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 144  Carnegie over Nesmith Lake 
  Construction scheduled for 2003. 
 
No. 145  Carey Pedestrian Bridge over Mud Run 

Repair or replace cracked and spalled precast concrete double tee beams.  There are no 
current plans to rehabilitate this structure.  

 
No. 150  High-Main Viaduct southbound at Goodrich 

Construction to replace concrete deck is scheduled for 2003. 
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No. 154  Abington Road over Springfield Lake Outlet 

Replace deck, back walls and approaches.  Repair abutments and paint all steel 
members.  Design for this structure may be included as part of the 2004 Bridge 
Maintenance Program. 

 
No. 182  High-Main Pedestrian Tunnel 
  Removal of this structure is included in the High Street viaduct project. 
 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 113  Stuber Street over Little Cuyahoga River 

  Repair concrete back walls, abutments, and wing walls.  Replace approach walks and 
expansion joints.  Paint all steel members.  Consider concrete deck overlay deck. 

 
No. 140  Newton Street over Roosevelt Creek 
  Study for possible deck replacement. 
 
No. 151  Bartges over Garage Drive 

  Repair concrete abutments and wing walls.  Review for possible deck replacement.  
Rehabilitation of this structure is included in the High Street viaduct project scheduled for 
construction in 2003. 

 
There are 19 railroad bridges which were inspected by the City this year.  The maintenance responsibility 
for these bridges belongs to the respective railroad companies.  The ratings are as follows: 
 
    2003  2002  2001  2000 
 
Critical Condition    00    00    00    00 
Serious Condition    01    00    01    01 
Poor Condition     07    07    07    07 
Fair Condition     00    01    01    01 
Satisfactory Condition    06    07    07    07 
Good Condition     03    03    03      03 
Very Good Condition    02    02    02    02 
 
The following bridge is in serious condition and needs attention within three years. 
 
No. 40  Park Street over Railroad 

This structure needs to be eliminated or total replacement and should be programmed for 
ODOT/Federal funds.  This structure has a posted load limit.  There are no current plans 
for remediation. 

 
The following bridges are in poor condition and need attention within three years. 
 
No. 6R  Railroad over Memorial Parkway 

  B&N has performed an in-depth climbing inspection and noted several deficiencies.  A 
report has been sent to the Wheeling and Lake Erie.  W&LE disagree with the findings.  
Akron Law Department is preparing a response. 

 
No. 07R  Railroad over Silver Street 
  The railroad has been notified of the bridge condition. 
 
No. 11R  Railroad over Canal Street 
  The railroad has been notified of the bridge condition. 
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No. 13R  Railroad over Forge Street (third from west) 
  The railroad has been notified of the bridge condition. 
 
No. 19R  Railroad over Newton Street 
  The railroad has been notified of the bridge condition. 
 
No. 29R  Railroad over Forge Street (fourth from west) 
  The railroad has been notified of the bridge condition. 
 
No. 36R  Railroad over Eastwood Avenue 
  The railroad has been notified of the bridge condition. 
 
There are 41 other bridges for which ODOT has inspection responsibility and the City has maintenance 
responsibility.  These bridges were also inspected by the City to assess maintenance needs.  The general 
appraisal of these bridges is as follows: 
 
    2003  2002  2001  2000 
 
Critical Condition    00    00    00    00 
Serious Condition    00    00    00    01 
Poor Condition     01    01    01    03 
Fair Condition     06    04    02    03 
Satisfactory Condition    14    12    12    13 
Good Condition     13    17    16      16 
Very Good Condition     7    12    16    11 
 
The following bridge is in poor condition and needs attention within three years.  It may already be in 
various stages of programming, design and bidding. 
 
No. 142  Tallmadge Avenue over Railroad at Bettes Corners 

Replace deck, reconstruct approach slabs, provide watertight expansion joints, and patch 
piers and abutments.  This work should be coordinated with the same work on Bridge No. 
141 (Home Avenue over Railroad).  This structure is currently being programmed for 
ODOT/Federal funds. Construction scheduled 2004/2005. 

 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 55  SR 8 over Beacon Street 

Repair concrete abutments, back walls, and piers.  Paint all steel members. This 
structure is to be included in the SR 8 upgrade project. 

 
No. 57  SR 8 over Exchange Street 

Repair concrete abutments and back walls.  Paint all steel members.  Study possible 
deck replacement of southbound lanes. This structure is to be included in the SR 8 
upgrade project. 
 

No. 123  SR 224 over Access Road and Railroad 
Repair concrete abutments, back walls, piers, footings and pier cap.  Study possible deck 
replacement.  This structure is to be included in the US 224 upgrade project scheduled 
for 2004. 

 
No. 165  Market Street over Innerbelt 

  Repair concrete approaches, back walls, and abutments.  Replace concrete deck and 
paint all steel members.  Structure will be rehabilitated as part of Innerbelt improvements. 

  ODOT is scheduled to resurface Market Street from west end of bridge to Martha 
including the bridge and paint.  Construction scheduled for 2004/2005. 
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No. 171  SR 59 Innerbelt over Exchange Street 

  Replace back walls, expansion joints and bearings.  Repair abutments and paint or 
replace superstructure.  Replace approach slabs and study deck replacement. 

 
No. 179  Dart Avenue over Ohio Canal 

  Study void in wearing surface and impact on box beams.  Consider replacement of 
concrete box beams with conspan bridge. 

 
There were 69 other bridges inspected by the City of Akron for which ODOT has inspection and 
maintenance responsibility.  The general appraisal of these bridges is as follows: 
 
    2003  2002     
 
Critical Condition    00   00          
Serious Condition    01   00       
Poor Condition     01   01       
Fair Condition     09   05     
Satisfactory Condition    18   21        
Good Condition     11   14     
Very Good Condition    23   28  
 
The following bridge is in serious condition and needs attention within three years. 
 
No. 6  Stoner Avenue over I-77 
  ODOT transmitted consent legislation to the City on February 11, 1999.  Scope of project 

is deck replacement, paint, and raise bridge to increase vertical clearance.  Design and 
administration by ODOT.  Construction is currently in progress.  

 
The following bridge is in poor condition and needs attention within three years.  It may already be in 
various stages of programming, design and bidding. 
 
No. 20  Grant Street over I-77 

Replace deck and back walls.  Repair abutments, piers, and paint steel.  ODOT 
scheduled deck replacement 2004/2005. 

 
The following bridges are in fair condition and need attention within five years.  Some of these may 
already be in various stages of programming, design and bidding. 
 
No. 5  Pickford Avenue Pedestrian Bridge over I-77 

Replace deck and rehabilitate concrete substructure.  Blast and paint steel 
superstructure. 

 
No. 14  West Expressway I-77 over Boulevard Street 
  Repair or replace expansion joint and resurface. 
 
No. 18A   I-76/77 off-ramp over Broadway, Sweitzer and Railroad 
  Blast and paint steel superstructure. 
 
No. 19  Wolf Ledges over I-77 

Replace deck, sidewalks, curbs, expansion joints, approaches and back walls.  Repair 
abutments, piers, and paint steel.  ODOT scheduled deck replacement 2004/2005. 

 
No. 21  Sumner Avenue Pedestrian Bridge over I -77  

  Replace concrete spiral approach spans.  Repair concrete abutments and back walls.  
Study deck overlay options.  ODOT scheduled improvements 2004/2005. 
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No. 23  I-76/77 Eastbound over Spicer and Johnston Streets 

 Repair concrete back walls, abutments, slope protection and blast and paint steel 
superstructure. 

 
No. 24   I-76 over Inman Street 

  Repair concrete back walls, abutments, slope protection and piers.  Study possible 
overlay or deck replacement and repair of expansion joints.  

 
No. 25  I-77 Northbound Ramp over Johnston Street 
  Repair concrete back walls, abutments, slope protection and piers.  Study possible 

overlay or deck replacement and repair of expansion joints.  
 

No. 81  Edwin Avenue Pedestrian Bridge over I-277 
  Replace concrete deck, back walls and fence.  Repair concrete abutments and piers.  

Paint all steel members. 
 
The following bridges were rated in satisfactory to good condition overall.  However, these bridges need 
attention to one or more components within three years to continue to function in good condition.  Some 
of these may already be in various stages of programming, design and bidding. 
 
No. 2  I-77 Northbound over Frank Boulevard 
  Blast and paint steel superstructure. 
 
No. 2  I-77 Southbound over Frank Boulevard 
  Blast and paint steel superstructure. 
 
No. 4   I-77 over Copley Road 
  Blast and paint steel superstructure.  Painting contract currently administered by ODOT. 
 
No. 7  I-77 over Wooster Avenue 
  Blast and paint steel superstructure.  Painting contract currently administered by ODOT. 
 
No. 8  I-77 over Hawkins Avenue 
  Blast and paint steel superstructure.  Painting contract currently administered by ODOT. 
 
No. 12   I-77 over Manchester Road 
  Blast and paint steel superstructure. 
 
No. 16  I-77 over Main Street 
  Blast and paint steel superstructure. 
 
No. 18  I-77 over High Street, Broadway Street and Railroad 
  Repair rockers and blast and paint steel superstructure. 
 
No. 18B   I-77 Ramp Eastbound over Sweitzer Street, Broadway Street and Railroad 
  Repair rockers and blast and paint steel superstructure. 
 
No. 58  Carroll Street over SR 8 
  Resurface approach pavement.  Included in SR 8 upgrade. 
  
No. 59  Buchtel Avenue over SR 8 

  Repair concrete back walls and abutments, paint superstructure.  Included in SR 8 
upgrade. 

 
No. 63  SR 8 Viaduct over North Street and Cuyahoga River 
  Repair erosion at pier No. 7 northeast. 
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No. 68  I-76 Kenmore Leg over Railroad 
  Replace approach slabs and expansion joints.  Repair concrete back walls and 

abutments. 
 
No. 84  27th Street over Kenmore Boulevard and Railroad 
  Replace north expansion joint, repair north concrete back wall and abutment, blast and 

paint beam ends at north abutment. 
 
No. 85  I-224 over Arlington Street 

Overlay bridge deck eastbound with micro-silica concrete.  May be a candidate for bridge 
maintenance program funds or programmed for ODOT BR funds.  

 
No. 98  Manchester Road over Railroad and West Wilbeth Road 
  Repair concrete abutments and back walls. 
 
No. 109  State Street over Ohio Canal 
  Repair undermined slope protection west end.  Study piers for structural integrity. 
 
No. 115  East Exchange Street over Railroad and Wolf Ledges 

Overlay bridge deck with micro-silica concrete.  May be a candidate for bridge 
maintenance program funds or programmed for ODOT BR funds.  Design for this project 
is currently in progress.  Construction for this project is scheduled for 2003. 

 
No. 127  Hilbish Avenue over Springfield Lake 

  Replace concrete deck.  Rehabilitate back walls, abutments, wing walls and paint steel 
superstructure. 

 
No. 124       Triplett Boulevard over Railroad 

Repair concrete piers and abutments.  Replace bearings on east end that are allowing 
excessive vertical movement and paint all steel members.  

 
No. 141  Home Avenue over Railroad at Bettes Corners 

Replace deck, reconstruct approach slabs, provide new waterproof expansion joints, and 
patch piers and abutments.  This work should be coordinated with the same work on 
Bridge No. 142 (Tallmadge Avenue over Railroad at Bettes Corners).  This structure is 
being programmed for ODOT/Federal funds.  Design scheduled for 2002, construction 
scheduled 2004/2005. 

 
No. 143  Home Avenue over Beatrice 

Repair abutments and back walls, overlay deck with micro-silica concrete, and replace 
approach curbs and sidewalks.  Design scheduled for 2002, construction scheduled 
2004/2005. 

 
No. 148  Brittain Road over Railroad at East Market Street 
  Rehabilitate back walls and abutments, replace concrete deck and expansion joints. 
 
No. 149  All America (Y-bridge) Southbound over North Street 
  Study possible deck overlay and repair expansion joints. 
 
No. 166  Ramp B over SR 59 Innerbelt 

Replace concrete back walls, repair abutments, and paint superstructure.  ODOT project 
2004/2005. 

 
 
 
MDH:pt 
 
2003-07-17 celik bridge inspection summary jpw mdh pt 



ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 1.86 0
B COLLECTOR 4.63 0
C RESIDENTIAL 2.01 0

SUBTOTAL 8.5 0
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 0 0
E TRAILS 0 0
U UNOPENED 0 0
X CHIP & SEAL 0 0

SUBTOTAL 0 0
GRAND TOTAL 0 0

THE MILEAGE OF IMPROVED STREETS SHOWN ABOVE INCLUDES THE
FOLLOWING EXPRESSWAY MILEAGE & BRIDGE MILEAGE

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 0 CITY MILEAGE 0
SERVICE ROADS 0 CITY OTHER 0
RAMPS 0 COUNTY MAINTENANCE 0
TOTAL 0 TOTAL 0

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 307.74 4.93
B COLLECTOR 124.69 1.36
C RESIDENTIAL 298.89 8.98

SUBTOTAL 731.32 15.27
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 71.41 0.68

SUBTOTAL 176.99 23.02
GRAND TOTAL 892.91 38.29

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28

AS OF DECEMBER 31, 2003

STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2003

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2003

TOTAL STREET MILEAGE



MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Sanitary Sewer 0.00 1.50 0.36 0.13 647.14
Storm Sewer 0.20 3.60 0.13 0.28 265.22
Combined Sewer 0.00 0.00 0.14 0.05 188.85
Inlet Lead Connections 0.03 0.75 0.04 0.06 96.42

TOTAL 0.23 5.85 0.67 0.52 1,197.63

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Vitrified Pipe 0.23 0.80 0.20 0.36 952.07
Segmented Block Pipe 0.00 0.00 0.00 0.00 52.25
Brick Pipe 0.00 0.00 0.00 0.00 57.24
Reinforced Concrete Pipe 0.00 2.70 0.14 0.15 87.11
Concrete Pipe 0.00 0.00 0.00 0.00 13.28
Cast Iron & DI Pipe 0.00 0.20 0.00 0.01 12.87
ABS Composite Pipe 0.00 0.00 0.00 0.00 14.06
PVC Pipe 0.00 1.75 0.20 0.00 8.25
Other 0.00 0.40 0.13 0.00 0.49

TOTAL 0.23 5.85 0.67 0.52 1,197.62

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Manholes 3.00 104.00 20.00 6.00 24,637.00
Lampholes 0.00 0.00 0.00 0.00 318.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Inlet No. 1, 2 & 3 91.00 192.00 99.00 5.00 16,635.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 357.00
Wingwall Inlets 0.00 0.00 0.00 0.00 161.00
Headwalls 0.00 1.00 0.00 0.00 4.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Pump Stations 0.00 1.00 0.00 0.00 33.00

AKRON SEWER CHANGES
AS OF DECEMBER 31, 2003

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF 
SEWERS IN THE 2003 PROJECTS.



AKRON JEDD SEWER CHANGES
AS OF DECEMBER 31, 2003

MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Sanitary Sewer 0.00 1.35 0.00 0.00 13.90
Storm Sewer 0.00 0.00 0.00 0.00 0.86
Combined Sewer 0.00 0.00 0.00 0.00 0.00
Inlet Lead Connections 0.00 0.00 0.00 0.00 0.00

TOTAL 0.00 1.35 0.00 0.00 14.76

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Vitrified Pipe 0.00 0.12 0.00 0.00 10.50
Segmented Block Pipe 0.00 0.00 0.00 0.00 0.00
Brick Pipe 0.00 0.00 0.00 0.00 0.00
Reinforced Concrete Pipe 0.00 0.00 0.00 0.00 1.20
Concrete Pipe 0.00 0.00 0.00 0.00 0.00
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00 0.15
ABS Composite Pipe 0.00 0.00 0.00 0.00 0.00
PVC Pipe 0.00 0.00 0.00 0.00 0.66
Other 0.00 1.23 0.00 0.00 1.64

TOTAL 0.00 1.35 0.00 0.00 14.15

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Manholes 0.00 25.00 0.00 0.00 95.00
Lampholes 0.00 0.00 0.00 0.00 0.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Inlet No. 1, 2 & 3 0.00 1.00 0.00 0.00 15.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 10.00
Wingwall Inlets 0.00 0.00 0.00 0.00 0.00
Headwalls 0.00 10.00 0.00 0.00 15.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2003
Pump Stations 0.00 0.00 0.00 0.00 2.00

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF SEWERS 
IN THE 2003 PROJECTS.



Project Reports 2003
Akron Engineering Bureau

Project Name
ADA Curb Ramps 2003 Contract 1 Madison

AebProjectID
2002-011-00

Description
Install ADA compliant curb ramps related to 2002 Resurfacing Program.
Project Limits:  City wide 
ADA Curb Ramps 2002 Contract II- changed to 2003 11/08/02
To install ADA compliant curb ramps related to Public Works' 2002 Resurfacing Program.   Project location is City-wide.

File No.
A-08

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/17/2003 10/27/2003

Project Name
ADA Curb Ramps 2003 Contract 2 Arlington

AebProjectID
2002-095-00

Description
Project Objective:  Install ADA compliant curb ramps related to 2002 Resurfacing Program.
Project Limits:  City wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/25/2003 12/1/2003
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Project Name
ADA Curb Ramps 2003 Contract 3

AebProjectID
2003-004-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2003 7/11/2003

Project Name
ADA Curb Ramps 2003 Contract 4

AebProjectID
2003-006-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/3/2003 7/23/2003

Project Name
ADA Curb Ramps 2003 Contract 5

AebProjectID
2003-007-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2003 8/6/2003
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Project Name
ADA Curb Ramps 2003 Contract 6

AebProjectID
2003-008-00

Description
Project Objective:   Install new ADA compliant curb ramps related to 2003 Resurfacing Program.
Project Limits:   City-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2003 8/31/2003

Project Name
Allyn Street Sewer Emerg

AebProjectID
2003-023-00

Description
Project Objective:   Repair collapsed sewer
Project Limits:   Power Street to Cross Street

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/13/2003 3/14/2003

Project Name
Ascot Industrial Park Phase 2

AebProjectID
2002-009-00

Description
Project Objective: Install nearly 2000 feet of new roadway including waterline, sanitary sewer and storm sewer. The project 
also includes land acquisition, wetlands mitigation and grading for expansion of Ascot Industrial Park.
Project Limits: Ascot Industrial Park.

File No.
A-06

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/20/2003 4/4/2003

Construction Phase 7/14/2003 12/20/2003
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Project Name
Ascot Industrial Park Phase 2

AebProjectID
2002-009-00

Description
Project Objective: Install nearly 2000 feet of new roadway including waterline, sanitary sewer and storm sewer. The project 
also includes land acquisition, wetlands mitigation and grading for expansion of Ascot Industrial Park.
Project Limits: Ascot Industrial Park.

File No.
A-06

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/20/2003 4/4/2003

Construction Phase 7/14/2003 12/20/2003

Project Name
Ascot Phase 2 Clearing & Grubbing

AebProjectID
2002-009-01

Description
Project Objective: To clear and grub the Ascot Industrial Park Phase 2 site.
Project Limits: Ascot Industrial Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/13/2003 1/20/2003

Construction Phase 3/12/2003 5/30/2003

Project Name
Ascot Phase 2 Clearing & Grubbing

AebProjectID
2002-009-01

Description
Project Objective: To clear and grub the Ascot Industrial Park Phase 2 site.
Project Limits: Ascot Industrial Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/13/2003 1/20/2003

Construction Phase 3/12/2003 5/30/2003
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Project Name
Beech St Power Plant Waste Disposal

AebProjectID
2003-034-00

Description
Project Objective:  To remove and dispose of hazardous materials identified within the power plant building interior.
Project Limits:  The Beech Street Power Plant building.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/14/2003 4/24/2003

Construction Phase 8/13/2003 10/11/2003

Project Name
Beech St Power Plant Waste Disposal

AebProjectID
2003-034-00

Description
Project Objective:  To remove and dispose of hazardous materials identified within the power plant building interior.
Project Limits:  The Beech Street Power Plant building.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/14/2003 4/24/2003

Construction Phase 8/13/2003 10/11/2003

Project Name
Beech St. Power Plant Asbestos

AebProjectID
2003-035-00

Description
Project Objective:  To remove and dispose of asbestos materials identified within the power plant building interior.
Project Limits:  The Beech Street Power Plant building

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/10/2003 6/26/2003

Construction Phase 9/29/2003 1/1/2004
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Project Name
Beech St. Power Plant Asbestos

AebProjectID
2003-035-00

Description
Project Objective:  To remove and dispose of asbestos materials identified within the power plant building interior.
Project Limits:  The Beech Street Power Plant building

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/10/2003 6/26/2003

Construction Phase 9/29/2003 1/1/2004

Project Name
Beech St. Power Plant Bldg. Demo

AebProjectID
2003-036-00

Description
Project Objective:  To demolish the existing power plant building.
Project Limits:  The Beech Street Power Plant site.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/6/2003 11/7/2003

Project Name
Beech Street Power Plant Demolition Env Design

AebProjectID
2003-012-00

Description
Project Objective:  Prepare bid documents and provide consultant services for the remediation and demolition of the former 
Beech Street Power Plant and final site restoration.
Project Limits:  The Beech Street Power Plant site.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/4/2003 4/14/2003
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Project Name
Bellevue Ave Et Al Bisson CDA

AebProjectID
1998-081-00

Description
CONSTRUCT STREET IMPROVEMENTS :  EUCLID AVE; EASTER AVE; BELLEVUE AVE; BISSON AVE; CITYVIEW AVE; 
MAGENNIS AVE; DIANA AVE; BELLEFLOWER RD; HERMAN AVE; GEM AVE; ABOTT A NOBLE AVE; DIAGONAL RD; MERCER 
AVE; STONER ST; GLENN ST; FRIED ST; NOAH AVE; CITYVIEW DR 

File No.
B-11

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/5/2003 2/12/2004

Project Name
Campbell Street

AebProjectID
2001-055-00

Description
To improve Campbell Street.  Full Improvements including full depth asphalt pavement, curb, sidewalks, aprons, water main 
and trees

File No.
C-98

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/7/2003 10/31/2003

Campbell Street Snyder St Rhodes AveFM TO

Project Name
Canfield Rd Pump Station JEDD

AebProjectID
2002-063-00

Description
Provide sanitary sewer service to Springfield Town Hall by construction of a pump station and force main.
Project Limits:  Construction of a pump station at #2355 Canfield Road and installation of a force main on Shadybrook, 
Abington, and Hillstock.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/18/2003 2/18/2004
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Project Name
Canyon Trail Play Equipment

AebProjectID
2003-022-00

Description
Project Objective:  Install new play equipment and swing set at Canyon Trail Park.
Project Limits:   Canyon Trail Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/27/2003 7/15/2003

Construction Phase 11/17/2003 12/5/2003

Project Name
Canyon Trail Play Equipment

AebProjectID
2003-022-00

Description
Project Objective:  Install new play equipment and swing set at Canyon Trail Park.
Project Limits:   Canyon Trail Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/27/2003 7/15/2003

Construction Phase 11/17/2003 12/5/2003

Project Name
Carnegie Ave o/Nesmith Lake

AebProjectID
2000-063-00

Description
Bridge replacement

File No.
C-89

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/16/2003 9/8/2003

Carnegie Ave o/Nesmith LakeFM TO
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Project Name
Cascade Deck Concrete Repairs 2003

AebProjectID
2002-048-00

Description
Project Objective:  To repair and replace cracked and damaged concrete within the parking deck structure and truck dock, and 
recoat the decks with a waterproof membrane.  Repair also to be performed in the Ampco Parking Office of Level 2B.  Project 
Limits:  Cascade Parking Garage

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/27/2003 8/21/2004

Project Name
Cascade Locks Bikeway - Phase I

AebProjectID
2001-066-00

Description
Hire a consultant for the preliminary design work for the Cascade Locks Bikeway, Phase I. North Street to Innerbelt generally 
following the canal.  Includes pedestrian way from Innerbelt to Bowery Street.

File No.
C-01

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/28/2003 3/2/2004

Ohio & Erie Canal North Street InnerbeltFM TO

Project Name
Cascade Parking Water Line Rehab

AebProjectID
2003-040-00

Description
Project Objective:   To repair the fire sprinkler water line in the Cascade Plaza parking deck.
Project Limits:  Cascade Plaza parking deck

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/20/2003 11/28/2003
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Project Name
Case Avenue Sewer Emergency

AebProjectID
2003-057-00

Description
Project Objective:  Repair collapsed 15 inch sanitary sewer.
Project Limits:  Near Kent Street

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/25/2003 9/5/2003

Project Name
Celtic Street

AebProjectID
2002-088-00

Description
Project Objective:  Full improvements including new asphalt pavement with concrete curb and gutter, new sidewalks, aprons, 
curb ramps, trees, storm sewer and street lights.
Project Limits:  Edwin Avenue to Nesmith Lake Boulevard

Cletic combined with Edwin Ave. fund-org. S00209-150209 on 12/9/2002

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/16/2003 5/30/2003

Project Name
Celtic Street and Edwin Avenue

AebProjectID
2002-085-00

Description
Project Objective:  Full improvements including new asphalt pavement with concrete curb and gutter, new sidewalks, aprons, 
curb ramps, trees and storm sewer with inlets.
Project Limits:  Stanford Street to Lockwood Street; added Celtic St. from Edwin Ave. to Nesmith Lake Blvd; and Edwin from 
Rexford St. to Celtic St. on 12/9/2002

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/11/2003 11/17/2003
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Project Name
Chandler Ave Et Al Kenmore II CDA

AebProjectID
1998-077-00

Description
To improve the streets within the Kenmore II CDA consisting of Battles Ave. (13th St. to 20th St.), Chandler Ave. (18th St. to 
west end), Florida Ave. (18th St. to 19th St. and 20th St. to east end), Harpster Ave. (18th St. to 20th St.), 18th St. (Kenmore 
Blvd. to Battles Ave.), 19th St. (Florida Ave. to Harpster Ave.), 20th St. (Kenmore Blvd. To Florida Ave. and Harpster Ave. to 
south end).  Grading and constructing full depth asphalt pavement, combination curb and gutter or 6" x 18" curb, concrete 
sidewalk, and driveway aprons; Constructing, reconstructing, and adjusting storm and sanitary sewers and appurtenances; 
replacing water mains.

File No.
C-62

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/21/2003 6/26/2004

Project Name
Cleve-Mass Rd Pump Station JEDD

AebProjectID
2001-032-00

Description
Design and construction of a pump station to replace the exisiting Robinwood Hills WWTP in Bath Township.  The project 
name was originally Ghent Rd Cleve-Mass Rd Sewer JEDD and was renamed on 1/6/2003.

File No.
G-60

Project Limits

Activity Description Activity Start Activity Finish
Design Phase Pump Station 4/14/2003 12/22/2003

Between Interstate 77 and the Ghent Rd/ 
Cleve-Mass

Rd IntersectionFM TO

Project Name
Commerce Drive Sewer JEDD

AebProjectID
2002-078-00

Description
Project Objective:   Design and construction of sanitary sewer to serve industrial park on Commerce Drive.
Project Limits:   2000 feet sanitary sewer to serve industrial park on Commerce Drive.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 11/24/2003 2/21/2004
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Project Name
Copley Road Soccer Complex

AebProjectID
2001-101-00

Description
To develop a soccer facility off Copley Road.  1836 Copley Road.  This phase includes grading, utilities and design costs as 
well as buildings, parking and equipment. Project was formerly known as Copley Road Soccer Complex Phase 1

File No.
C-05

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 9/8/2003 11/8/2004

1836 Copley Road 1836 Copley Road Copley RoadFM TO

Project Name
Copley Road Soccer Complex Ph II

AebProjectID
2001-101-01

Description
To develop a soccer facility off Copley Road.  1836 Copley Road.  This phase includes buildings, parking and equipment.

File No.
C-06

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/21/2003 7/23/2003

Project Name
Creekstone Phase 1

AebProjectID
2003-047-00

Description
Project Objective:  Water and sewer extension for private development
Project Limits:  NW corner of SR 21 and SR 162

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/1/2003
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Project Name
CSO Rack 40 & 31 Storage Basin

AebProjectID
2002-066-00

Description
Design and construct a combined sewer overflow storage basin for Rack 40 and 
Rack 31.  Project Limits:  Cuyahoga Street at the Little Cuyahoga River and Cuyahoga River Confluence.  Part of the CSO Long 
Term Control Plan.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/23/2003 12/22/2003

Project Name
Cuyahoga Street Ph II Howard Street to Tallmadge Ave

AebProjectID
2002-080-00

Description
Project Objective:  To reconstruct
Project Limits:  Cuyahoga Street (from end of new improvements at Howard Street to Tallmadge Ave.) and other unnamed 
streets.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/10/2003 6/27/2003

Project Name
Cuyahoga Street/Alberti Court

AebProjectID
2002-034-00

Description
Reconstruction of pavement, curb, sidewalk, and drive aprons. Project Limits: Cuyahoga Street / Alberti Court (Alberti Court, 
from Cuyahoga Street to Selzer Street - approx. 300’ in length; and Cuyahoga Street, from Tallmadge Avenue to Uhler Avenue, 
including the terminus intersections – approx. 2200’ in length).

File No.
C-08

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/25/2003 12/18/2003

Cuyahoga Street Tallmadge Ave. Uhler Ave.FM TO

Alberti Court Cuyahoga Street Selzer StreetFM TO
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Project Name
Darrow Rd Sum-91-3.878

AebProjectID
1989-053-00

Description
PROJECT LIMITS FROM GILCHRIST ROAD TO N. CORP. LINE. WIDENING TO A FIVE-LANE SECTION FROM GILCHRIST ROAD 
TO INCOME AVENUE AND TO FOUR LANES FROM INCOME AVENUE TO EASTWOOD AVENUE. SUM-91-2.41    PID 7825

File No.
D-13

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase II 1/14/2003 4/1/2004

Project Name
Davenport Ballfield Fencing

AebProjectID
2002-104-00

Description
Rehabilitation of backstop and other ballfield fencing.
Project Limits: The ballfields at Davenport Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/24/2003 6/20/2003

Construction Phase 12/5/2003 1/6/2004

Project Name
Davenport Ballfield Fencing

AebProjectID
2002-104-00

Description
Rehabilitation of backstop and other ballfield fencing.
Project Limits: The ballfields at Davenport Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 1/24/2003 6/20/2003

Construction Phase 12/5/2003 1/6/2004
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Project Name
E. Exchange St / Arc Dr Signalization

AebProjectID
2003-001-00

Description
Project Objective:  Signalization of East Exchange Street / Arc Drive Intersection to allow for the closure of Buckeye Street.
Project Limits:   Intersection of East Exchange Street and Arc Drive

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/3/2003 3/10/2003

Construction Phase 6/24/2003 8/7/2003

Project Name
E. Exchange St / Arc Dr Signalization

AebProjectID
2003-001-00

Description
Project Objective:  Signalization of East Exchange Street / Arc Drive Intersection to allow for the closure of Buckeye Street.
Project Limits:   Intersection of East Exchange Street and Arc Drive

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/3/2003 3/10/2003

Construction Phase 6/24/2003 8/7/2003

Project Name
Ed Davis Center Emergency Repairs

AebProjectID
2003-055-00

Description
Project Objective:   Repair damage to the building caused by car accident.
Project Limits:  Ed Davis Community Center, 730 Perkins Park Drive

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/4/2003 8/25/2003
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Project Name
Elizabeth Park Hope 6 Improvements

AebProjectID
2003-054-00

Description
To provide Public Improvements for the Elizabeth Park Redelopment.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/20/2003 3/9/2004

Project Name
Ellet Community Center Walk Light

AebProjectID
2003-059-00

Description
Project Objective:   To light the entrance of the walk path.
Project Limits:  Ellet Community Center

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 11/3/2003

Project Name
Euclid Avenue & Rhodes Avenue

AebProjectID
2003-020-00

Description
Project Objective:  To improve access to the Akron Zoo
Project Limits:   Euclid Avenue from Rhodes Avenue to Raymond Street, and Rhodes Avenue from Vernon Odom Blvd.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 9/2/2003 12/15/2003
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Project Name
Exchange Street over Wolf Ledges

AebProjectID
2002-053-00

Description
Overlay the bridge deck.  Project Limits:  Exchange Street bridge.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/16/2003 7/30/2003

Project Name
Expressway Ramp Repairs

AebProjectID
2002-024-00

Description
Slope reconstruction and culvert replacement/construction.  Project Limits: I-76 east ramp to I-77 south at the Central 
Interchange and U.S. 224 east ramp to I-76 northbound at the Kenmore leg.

File No.
E-22

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/25/2003 12/1/2003

Project Name
Expressway Repairs 2003

AebProjectID
2003-058-00

Description
Project Objective:  To repair attenuator at I-76 E / I-77 N Ramp, sewer and pavement repairs at I-77 and White Pond, and sewer 
repairs at I-76 E near Princeton Street.
Project Limits:  I-76 E / I-77 N Ramp, I-77 and White Pond, I-76 E near Princeton Street

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 11/3/2003 1/19/2004
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Project Name
Fire Station No 4 Drive & Apron

AebProjectID
2003-003-00

Description
Project Objective:  Replace Aprons, drives and walk at Fire Station # 4 and repair parking lot.
Project Limits:   Fire Station #4

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 4/11/2003

Construction Phase 7/21/2003 8/10/2003

Project Name
Fire Station No 4 Drive & Apron

AebProjectID
2003-003-00

Description
Project Objective:  Replace Aprons, drives and walk at Fire Station # 4 and repair parking lot.
Project Limits:   Fire Station #4

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 4/11/2003

Construction Phase 7/21/2003 8/10/2003

Project Name
Fire Training Tower

AebProjectID
2002-031-00

Description
Provision of a new fire training tower and underground water tank, and associated site work to be located at the south end of 
the Triplett Communications Building site. Project Limits: City owned land at Triplett and Kelly Avenues.

File No.
F-36

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 12/15/2003 1/27/2004
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Project Name
Garden Alley Steam Line Relocation

AebProjectID
2002-038-00

Description
Relocate steam line from Garden Alley to Main Street.  Project Limits: Garden Alley to S. Main St. between State Street and 
Center Street.

File No.
G-64

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/13/2003 6/13/2003

Project Name
Grace Park Sidewalk and Playground

AebProjectID
2001-096-00

Description
Install new circular walk and play equipment in Grace Park.

File No.
G-63

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/31/2003 7/23/2003

Project Name
Grant St. Wolf Ledges Bridges Emerg

AebProjectID
2003-049-00

Description
Project Objective:  Make emergency repairs to prevent spalling concrete from falling on I-76/I-77 
Project Limits:  Grant Street Bridge and Wolf Ledges Bridges over I-76 / I-77

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/18/2003 6/22/2003
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Project Name
Hardesty Park Improvements    Playground Equipment

AebProjectID
2003-029-00

Description
Project Objective:  Provide a walking path around the perimeter of the park and replace play equipment.
Project Limits:  Hardesty Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/23/2003 7/17/2003

Construction Phase 12/5/2003 12/24/2003

Project Name
Hardesty Park Improvements    Playground Equipment

AebProjectID
2003-029-00

Description
Project Objective:  Provide a walking path around the perimeter of the park and replace play equipment.
Project Limits:  Hardesty Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/23/2003 7/17/2003

Construction Phase 12/5/2003 12/24/2003

Project Name
Hardesty Park Walking Path

AebProjectID
2003-029-01

Description
Project Objective:   To provide a walking path around the perimeter of the park
Project Limits:   Hardesty Park
Source of Project:  2003 CIP - The walking path will be constructed under a separate contract from the play equipment.  A 
previous request included design/construction of the walking path and the play equipment.  This request is for construction of 
the path only.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/30/2003 12/10/2003
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Project Name
Harrington Rd Warner Rd Water JEDD

AebProjectID
2002-005-00

Description
Design and construction of a waterline within limits of ODNR Spillway on Harrington Road.

File No.
H-17

Project Limits

Activity Description Activity Start Activity Finish
Design phase resumes 2/6/2003 3/28/2003

Warner Road and Harrington Rd. Champions Circle uscarawas River Diversion DamFM TO

Project Name
Helen Avenue

AebProjectID
2002-081-00

Description
Project Objective: To construct pavement, curb and other street improvements as required.  Repair of storm sewer at the end 
of Helen Avenue as needed.  Repair of sanitary sewer in Helen Avenue as needed.
Project Limits:   From Dayton Street, eastward to the end of Helen Street, a distance of approximately 270 feet from the 
centerline of Dayton Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/11/2003 11/17/2003

Project Name
Hickory Street Improvements

AebProjectID
2002-090-00

Description
Project Objective:   To construct full improvements.
Project Limits:    From Memorial Parkway to 1100’ South

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/31/2003 2/27/2004
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Project Name
High Street Viaduct Rehab

AebProjectID
2001-034-00

Description
To rehabilitate the High Street Viaduct.

File No.
H-09

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/15/2003 3/8/2004

Bartges to Selle StFM TO

Project Name
Highgrove Blvd Water JEDD

AebProjectID
2002-051-00

Description
Design and construction of a waterline on Highgrove Blvd.
Project Limits:  On Highgrove Blvd. from Mahowburn to south end.  Combined with Oak Grove Water JEDD on 4/16/03

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/16/2003 9/13/2003

Project Name
HK Stubbs 6th Floor Workstations

AebProjectID
2002-045-00

Description
Reconfigure the workstations so they do not block the air conditioning  and   heating vents.  The HVAC does not work properly 
with present set up.  Project Limits:  HK Stubbs 6th Floor Workstations

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/7/2003 6/16/2003
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Project Name
HK Stubbs Lobby / Plaza Elevator

AebProjectID
2002-070-00

Description
The county is constructing a skywalk across High Street, form their deck the Justice Center plaza.  Construct an elevator that 
services the Justice Center lobby and plaza only.
Project Limits:   The H.K. Stubbs Justice Center and plaza.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/7/2003 2/28/2004

Project Name
Honodle Ave Et Al Seiberling CDA II

AebProjectID
1997-097-00

Description
UPGRADE PAVEMENT, CURBS, WALKS, AND SEWERS TO CURRENT DESIGN STANDARDS. PARA AVE (NEWTON TO 
HONODLE) TONAWANDA AVE (WYANDOT TO BRITTAIN) HONODLE AVE (KLINE TO 200' E OF WYANDOT) LAFFER AV (MACK 
TO 550' E PIONEER) MACK ST(NEWTON TO LAFFER) MOHAWK AVE(155' S OF CHIPPEWA TO TONOWANDA) WYANDOT 
AVE(HONODLE TO TONAWANDA) PIONEER ST(NEWTON TO HONODLE)

File No.
H-71

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/21/2003 6/14/2004

Project Name
Incubator Passenger Elevator

AebProjectID
2002-046-00

Description
Produce construction documents for the upgrade of the passenger elevator.  Project Limits:  The limit of the construction 
project shall be the elevator hoistway and the equipment room.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 7/21/2003 1/27/2004
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Project Name
Incubator Renovation 2003

AebProjectID
2003-028-00

Description
Project Objective:   Renovate the basement, the upper three floors, and the ninth floor mezzanine to accommodate Incubator 
tenants.
Project Limits:  The Incubator Building and associated site.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 10/1/2003 1/27/2004

Project Name
Inman Street, et al. Sewer Lining   SSR 2003

AebProjectID
2003-050-00

Description
Project Objective:  To reconstruct sections of sanitary sewers by the Cured in Place Pipe process.

Project Limits:  
•	Inm an St. Trunk Sew er (three sections of 18” sanitary sew er, from  21” southerly outfall sew er, northerly approxim ately 566 
feet)
•	Cooper Avenue (tw o sections of 8” sanitary sew er, from  end of Cooper Ave. to Inm an Street Trunk Sew er, approxim ately 223 
feet)
•	Cataw ba Avenue (one section of 8” sanitary sew er, from  end of Cataw ba Ave. to Inm an St. Trunk Sew er, approx. 312 feet)
•	Helen Avenue (one section of 12” sanitary sew er, from  end of Helen Ave. to Keeney St., a distance of approx. 140 feet)
•	Hilbish Avenue (three sections of 8” sanitary sew er, from  Springfield Lake Outlet to Cram er Ave., approx. 525 feet)
•	Mull Avenue (one section of 24” sanitary sew er from  Mull Avenue w estw ard for approx. 336 feet)
•	Biruta Avenue (tw o sections of 8” sanitary sew er, from  East Avenue w estw ard for approx. 565 feet)
•	Tinkham  Road (tw o sections of sanitary sew er, from  Ely Road w estw ard for approx. 682 feet)
•	Rockynol in sanitary sew er easem ent on retirem ent center property, (one section of 10” sanitary sew er approx. 515 feet)

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/30/2003 7/21/2003

Construction Phase 12/1/2003 3/29/2004
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Project Name
Inman Street, et al. Sewer Lining   SSR 2003

AebProjectID
2003-050-00

Description
Project Objective:  To reconstruct sections of sanitary sewers by the Cured in Place Pipe process.

Project Limits:  
•	Inm an St. Trunk Sew er (three sections of 18” sanitary sew er, from  21” southerly outfall sew er, northerly approxim ately 566 
feet)
•	Cooper Avenue (tw o sections of 8” sanitary sew er, from  end of Cooper Ave. to Inm an Street Trunk Sew er, approxim ately 223 
feet)
•	Cataw ba Avenue (one section of 8” sanitary sew er, from  end of Cataw ba Ave. to Inm an St. Trunk Sew er, approx. 312 feet)
•	Helen Avenue (one section of 12” sanitary sew er, from  end of Helen Ave. to Keeney St., a distance of approx. 140 feet)
•	Hilbish Avenue (three sections of 8” sanitary sew er, from  Springfield Lake Outlet to Cram er Ave., approx. 525 feet)
•	Mull Avenue (one section of 24” sanitary sew er from  Mull Avenue w estw ard for approx. 336 feet)
•	Biruta Avenue (tw o sections of 8” sanitary sew er, from  East Avenue w estw ard for approx. 565 feet)
•	Tinkham  Road (tw o sections of sanitary sew er, from  Ely Road w estw ard for approx. 682 feet)
•	Rockynol in sanitary sew er easem ent on retirem ent center property, (one section of 10” sanitary sew er approx. 515 feet)

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/30/2003 7/21/2003

Construction Phase 12/1/2003 3/29/2004

Project Name
Johnston St. Locker Room Renovation

AebProjectID
2002-067-00

Description
Project Objective:  The toilets and locker rooms are in a deteriorated condition.  Renovate the toilets and locker rooms to a 
good condition.
Project Limits:  The men’s and women’s toilet and locker rooms.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/19/2003 12/19/2003
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Project Name
Kenmore Towpath Trail

AebProjectID
2002-101-00

Description
Design contract documents for the extension of the Towpath Trail.
Project Limits: Summit Lake southerly to Wilbeth Road.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/17/2003 3/24/2004

Project Name
Little Cuyahoga Inteceptor Lining (w/2002-058-00)

AebProjectID
2001-048-00

Description
To reconstruct combined sewer by the CIPP process.

File No.
L-62

Project Limits

Activity Description Activity Start Activity Finish
Design Phase Resume 1/6/2003 3/18/2003

Howard St eastward to Stuber StFM TO

Project Name
Main Street Electrical Upgrade Ph 2

AebProjectID
2002-049-01

Description
Project Objective:   Installation of electrical connections along S. Main Street to accommodate increased electrical needs of 
special events.
Project Limits:  Along Main Street from State Street to Mill Street

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/5/2003 7/31/2003
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Project Name
Main Street Electrical Upgrade Ph1

AebProjectID
2002-049-00

Description
Project Objective:   Fabricate electrical panels so that we can add electrical connections along S. Main Street to accommodate 
increased electrical needs of special events..  Project Limits:  Main Street:  State Street to  Mill Street.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/14/2003 4/28/2003

Project Name
Manchester Road Phase 1

AebProjectID
2003-042-00

Description
Project Objective: Reconstruction of pavement, curb, sidewalk, and drive aprons.  Traffic   signalization upgrades and 
drainage improvements.

Project Limits:  Carnegie Avenue to Waterloo Road

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/23/2003 8/18/2004

Project Name
Massillon Rd Industrial Park Site Grading

AebProjectID
1996-033-00

Description
DESIGN AND CONSTRUCTION OF THE ON-SITE PUBLIC IMPROVEMENTS THAT ARE NECCESSARY TO DEVELOP THE 
PROJECT AREA AS AN INDUSTRIAL PARK FOR COMMERCIAL AND LIGHT INDUSTRIAL USES.  During construction, the cul-
de-sac was shortened just before the wetland areas in Block 3.  Excess excavation was stockpiled.

File No.
M-63

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2 2/3/2003 6/26/2003
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Project Name
McGowan Street

AebProjectID
2002-087-00

Description
Project Objective:  Improve pavement, curb & sidewalk
Project Limits:  E. Exchange St. to Excelsior St.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/24/2003 6/11/2003

Project Name
Middlebury Grocery Remediation

AebProjectID
2001-073-01

Description
Project Objective:  Environmental remediation of the former ACME Click grocery store on East Exchange Street.
Project Limits:  The work will be completed at the site of the former ACME Click store on East Exchange Street.

File No.
M-13A

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/27/2003 4/18/2003

Construction Phase 6/24/2003

Project Name
Middlebury Grocery Remediation

AebProjectID
2001-073-01

Description
Project Objective:  Environmental remediation of the former ACME Click grocery store on East Exchange Street.
Project Limits:  The work will be completed at the site of the former ACME Click store on East Exchange Street.

File No.
M-13A

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/27/2003 4/18/2003

Construction Phase 6/24/2003
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Project Name
Middlebury Run Park Bridge No. 3

AebProjectID
2003-017-00

Description
Project Objective:  To reconstruct the pedestrian bridge over the Little Cuyahoga River.
Project Limits:   Spans the Little Cuyahoga River between Martha Avenue and Seiberling Street in Middlebury Run Park.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/5/2003 6/13/2003

Construction Phase 9/29/2003 10/3/2003

Project Name
Middlebury Run Park Bridge No. 3

AebProjectID
2003-017-00

Description
Project Objective:  To reconstruct the pedestrian bridge over the Little Cuyahoga River.
Project Limits:   Spans the Little Cuyahoga River between Martha Avenue and Seiberling Street in Middlebury Run Park.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/5/2003 6/13/2003

Construction Phase 9/29/2003 10/3/2003

Project Name
Misc Storm Improvements 2002

AebProjectID
2002-006-00

Description
This project consists of miscellaneous storm water improvements to remediate flooding problems at four locations within the 
City of Akron.  Improvements include the extension of storm sewer, inlet replacement/installation and pavement 
resurfacing/reconstruction.  The locations include W. Mill Street, Brittain Road, Dawson Avenue and 6th Street.

File No.
M-23

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 9/26/2003

Ardwell Ave. Tudor Ave. east to Hawk Ave.FM TO

Dawson Road Delia Ave. south to Gaylord DriveFM TO

Perkins Woods South side of park Between 
Diagonal Rd.

east to Edgewood AvenueFM TO

Pigeon Creek within city limits in Collier Rd. vicinityFM TO
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Project Name
Morley 4th Floor Laboratory

AebProjectID
2003-015-00

Description
Project Objective:   To provide additional work space.
Project Limits:   The project is limited to the 4th Floor Laboratory area located in the Morley Health Center Building.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 4/25/2003

Project Name
Morley Floor Two Renovation

AebProjectID
2002-094-00

Description
Project Objective:  Renovate nursing services to provide for more efficient operation.
Project Limits:  Floor two of the Morley Health Center

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 6/17/2003 7/22/2003

Project Name
MSC Building #2 CSRS

AebProjectID
2003-016-00

Description
Project Objective:  Renovate a second floor space at Building Two of the Municipal Service Center for a Customer Service 
Request System center.
Project Limits:  Municipal Service Center Building Two.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 5/16/2003

Construction Phase 9/29/2003 11/27/2003
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Project Name
MSC Building #2 CSRS

AebProjectID
2003-016-00

Description
Project Objective:  Renovate a second floor space at Building Two of the Municipal Service Center for a Customer Service 
Request System center.
Project Limits:  Municipal Service Center Building Two.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 5/16/2003

Construction Phase 9/29/2003 11/27/2003

Project Name
North Expressway Safety Upgrade

AebProjectID
1988-039-00

Description
SAFETY UPGRADING BRIDGE AND PAVEMENT RECONSTRUCTION BETWEEN CENTRAL INTERCHANGE AND PERKINS 
STREET (SUM 8-0.63) PID 7867

File No.
N-20

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 1/13/2003 6/30/2005

State Route 8 Station 33+10 south of Beacon 
St. Bridge

FM TO

Project Name
North Main / Furnace Streetscape

AebProjectID
2001-038-00

Description
To provide/replace ornamental lighting, 100% concrete walks with brick areas, concrete drive aprons, 6" x 18" concrete curbs, 
sodding, tree removal/planting and resurfacing.

File No.
N-44

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2 1/24/2003 6/6/2003

Between High Street and Howard StreetFM TO
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Project Name
North Turkeyfoot Rd Warner Water JEDD  RECORD DRAWINGS

AebProjectID
2002-054-00

Description
Project Objective:  Extend a 12 inch water main on N. Turkeyfoot Road and Portage Lakes Drive from Warner Road to Oak 
Grove Drive to provide a loop of the existing water mains on N. Turkeyfoot Road and Portage Lakes Drive.  Project Limits:  
North Turkeyfoot Road form Warner Road to Portage Lakes Drive.  Portage Lakes Drive from N. Turkeyfoot  Road to Oak Grove 
Drive.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 3/24/2003

Project Name
Oak Grove/High Grove Water JEDD

AebProjectID
2002-072-00

Description
Project Objective:  Provide water service to Oak Grove Dr. Aqua Blvd. by construction of a waterline.  Project Limits:   Along 
Oak Grove and Aqua off Portage Lakes Dr. Project combined with High Grove Blvd. Water JEDD on 4/16/03

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 10/20/2003 12/17/2003

Project Name
Park West Blvd Phase 1

AebProjectID
2002-074-00

Description
Project Objective:  Design and construction of  roadway and utilities to serve office park on White Pond.
Project Limits:   3200 feet of roadway and utilities to serve office park on White Pond.  Project Name was White Pond Dr Office 
Park, changed 1/6/03

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 5/22/2003 1/26/2004
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Project Name
Patterson Park Walks / Parking Lots

AebProjectID
2002-026-00

Description
To repair the deteriorated condition of the existing parking lots and walkway.  Project Limits: Patterson Park Community 
Center parking lots and walkway.

File No.
P-95

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/28/2003 7/24/2003

Project Name
Pickle Road Sports Complex

AebProjectID
2001-106-00

Description
Construction of soccer, baseball and softball fields including cocession/restroom/maintenance and storage building(s).

File No.
P-93

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 12/1/2003 3/29/2004

Pickle Road Block 4 Massillon Rd. 
Industrial Complex

Springfield TownshipFM TO

Project Name
Pigeon Creek Copley Rd. Sewer JEDD

AebProjectID
2003-027-00

Description
Project Objective:  Design and construction to sanitary sewer to eliminate County Package Plant and for future extension to 
Copley Road.
Project Limits:  1000 feet sanitary sewer to eliminate County Package Plant.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/12/2003 5/23/2003

Construction Phase 11/17/2003 1/15/2004
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Project Name
Pigeon Creek Copley Rd. Sewer JEDD

AebProjectID
2003-027-00

Description
Project Objective:  Design and construction to sanitary sewer to eliminate County Package Plant and for future extension to 
Copley Road.
Project Limits:  1000 feet sanitary sewer to eliminate County Package Plant.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/12/2003 5/23/2003

Construction Phase 11/17/2003 1/15/2004

Project Name
Pigeon Creek Trunk Sewer Phase 4

AebProjectID
2002-069-00

Description
To extend the sewer to the west side of State Route 21.
Project Limits:   East side of S.R. 21 to west side of S.R. 21.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/28/2003 2/22/2004

Project Name
Reservoir Park Basketball Courts

AebProjectID
2003-038-00

Description
Project Objective: Resurfacing the existing basketball courts at Reservoir Park.
Project Limits:  1735 Hillside Terrace – Reservoir Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/19/2003 5/30/2003

Construction Phase 8/27/2003 2/13/2004
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Project Name
Reservoir Park Basketball Courts

AebProjectID
2003-038-00

Description
Project Objective: Resurfacing the existing basketball courts at Reservoir Park.
Project Limits:  1735 Hillside Terrace – Reservoir Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 5/19/2003 5/30/2003

Construction Phase 8/27/2003 2/13/2004

Project Name
Reservoir Park Storage/Pavilions

AebProjectID
2002-084-00

Description
Project Name:   Reservoir Park Shelter / Storage (note that this project was formerly the swimming pool study).
Project Objective:   Replace a deteriorated wood storage shed with a masonry and wood storage building. The storage 
building includes an attached covered area. Provide two prefabricated pavilions. Replace the clay infield with a grass infield at 
the high school baseball field. 
Project Limits:  Reservoir Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/2/2003 6/2/2003

Construction Phase 9/22/2003 12/24/2003

Project Name
Reservoir Park Storage/Pavilions

AebProjectID
2002-084-00

Description
Project Name:   Reservoir Park Shelter / Storage (note that this project was formerly the swimming pool study).
Project Objective:   Replace a deteriorated wood storage shed with a masonry and wood storage building. The storage 
building includes an attached covered area. Provide two prefabricated pavilions. Replace the clay infield with a grass infield at 
the high school baseball field. 
Project Limits:  Reservoir Park

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 6/2/2003 6/2/2003

Construction Phase 9/22/2003 12/24/2003
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Project Name
Riverview Road Emergency Repairs

AebProjectID
2003-051-00

Description
Project Objective:  Repair erosion damage due to flooding.

Project Limits:  Riverview Road just north of Bath Road

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/21/2003 8/13/2003

Project Name
Sand Run Road Slope Stabilization

AebProjectID
2002-097-00

Description
Project Objective:  To stabilize areas of instability.
Project Limits:   Sand Run Parkway to Smith Road.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/19/2003 6/6/2003

Construction Phase 9/2/2003 11/21/2003

Project Name
Sand Run Road Slope Stabilization

AebProjectID
2002-097-00

Description
Project Objective:  To stabilize areas of instability.
Project Limits:   Sand Run Parkway to Smith Road.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/19/2003 6/6/2003

Construction Phase 9/2/2003 11/21/2003
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Project Name
Sewer Reconstruction 2002  Including Manhole Over/Under

AebProjectID
2002-020-00

Description
To reconstruct existing broken or damaged sections of sanitary or combined sewers, to reconstruct existing sanitery sewers 
using plastic lining, and to reconstruct or construct manholes at various locations throughout the City of Akron.
Project Limits: 1. N. Portage Path, between Wye Drive and Hereford Drive. 2. Ames Court, 2nd manhole south of Hazel Street 
to Hazel Street. 3. Delia Avenue, 2nd manhole east of Warrington Road to the 1st manhole east of Warrington Road.
4. Carpenter Street, 1st manhole north of Shelby Avenue to the 2nd manhole north of Shelby Avenue. 5. Woolf Avenue, 
between Eastgate Avenue and Beverly Drive. 6. Replace the lamphole on Buchtel Avenue, 260 feet west of West Market Street, 
with a manhole. 7. Replace the lamphole on University Avenue, 260 feet east of South Street, with a manhole.
8. Construct a manhole at  University Avenue and Maiden Lane Alley. 9. Construct a manhole at South Street and University 
Avenue. 10. Replace the variable speed controllers (VFD’s) at the Mud Run Pump Station.
To replace metal plates in common manholes separating sanitary sewer and storm flows.
Fireston Parkway @ R/R Tracks (1); Gottwalt @ S. main St (1); W. market St @ Putnam Rd (1); Oak Park Dr @ Dawes Ave (2); 
Kelly Ave sourth of 2nd ave (1); Between 9th Ave and S martha Ave (2-MH 12+61.21 & Interceptor MH)

File No.
S-55

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/7/2003 9/12/2003

Project Name
Sourek Leighton Storm Outlets

AebProjectID
2001-074-00

Description
Remediate drainage problems from a 27" storm sewer for residents on San Raphael Drive. Revised scope to include Leighton 
Ave. Storm Outlet FUND-ORG. 20500.P00230 on 9/19/02.  Remediate drainage problems near 1656 and 1716 Leighton Ave.

File No.
S-42

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 2/10/2003 5/2/2003

Bathcrest Estates and San Raphael DriveFM TO

Project Name
Spaulding Court and Spaulding Street

AebProjectID
2001-105-00

Description
Dedication and street improvements to both petitioned streets. Improvements include the dedication of Spaulding Court along 
with new pavement, storm sewer, sanitary sewer and laterals, and water main.

File No.
S-50

Project Limits

Activity Description Activity Start Activity Finish
Design Phase II 8/4/2003 6/4/2004

Spaulding Court Cuyahoga Street west endFM TO

Spaulding Street 50 foot south of Spaulding 
Court

north endFM TO
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Project Name
Street Tree Replacement 2003

AebProjectID
2003-014-00

Description
Project Objective:  Install street trees in accordance with tree requests on file.
Project Limits:  Various locations city-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/12/2003 2/12/2003

Construction Phase 5/5/2003 7/9/2003

Project Name
Street Tree Replacement 2003

AebProjectID
2003-014-00

Description
Project Objective:  Install street trees in accordance with tree requests on file.
Project Limits:  Various locations city-wide

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 2/12/2003 2/12/2003

Construction Phase 5/5/2003 7/9/2003

Project Name
Summit Lake Towpath Trail

AebProjectID
2002-102-00

Description
Project Objective:  Design contract documents  for the extension of the Towpath Trail.
Project Limits:  Southerly terminus of the existing towpath trail, generally at Summit Lake Park, southerly to Kenmore Blvd. 
Underpass at the southern limits of Summit Lake.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/17/2003 3/24/2004
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Project Name
Tiffany Circle Sewer Emergency

AebProjectID
2003-053-00

Description
REPAIR SANITARY SEWER AND EROSION DAMAGE TO THE SLOPE AT THE REAR OF 1508 TIFFANY CIRCLE

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/4/2003 2/18/2004

Project Name
Towpath Trail Emergency Repairs

AebProjectID
2003-056-00

Description
Project Objective:  To repair storm damage to the trail
Project Limits:  N. Portage Path to Botzum Trailhead

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 8/11/2003 9/5/2003

Project Name
Vernon Odom / Edgewood Sewer Emergency

AebProjectID
2003-052-00

Description
Project Objective:   Repair damage to 27 inch combined sewer due to high storm flows.
Project Limits:   Wooster Avenue at Edgewood Avenue

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 7/21/2003 8/13/2003
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Project Name
Weathervane/Towpath Parking

AebProjectID
2002-065-00

Description
To provide 30 additional parking spaces at the Weathervane Playhouse Theater to be used by patrons of the Towpath Trail.
Project Limits:  1301 Weathervane Lane

File No.

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/28/2003 6/20/2003

Project Name
Wheeler St Et Al 2002 Walk Program

AebProjectID
2002-025-00

Description
To reconstruct existing curb, sidewalk and other street improvements in need of repair. Project Limits: Wheeler Street (from 
Allyn Street to Kling Street), S. Main Street (Cole Avenue to Steiner Avenue), E.. Market Street (Prospect Street to College 
Street), and other unnamed streets.

File No.
W-38

Project Limits

Activity Description Activity Start Activity Finish
Construction Phase 4/8/2003 5/30/2003

Wheeler Street Allyn Street Kling StreetFM TO

S. Main Street Cole Avenue Steiner AvenueFM TO

E.. Market Street Prospect Street College StreetFM TO

Project Name
WPCS Influent Screen Compactor Contract No. 146   RECORD DRAWINGS

AebProjectID
2003-019-00

Description
WPCS Influent Screen Compactor Contract No. 146
Project Objective:  Designing and constructing improvements to the WPCS for the influent screens loadout area.
Project Limits:  One location at the Water Pollution Control Station.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 5/14/2003

Construction Phase 8/1/2003 11/6/2003
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Project Name
WPCS Influent Screen Compactor Contract No. 146   RECORD DRAWINGS

AebProjectID
2003-019-00

Description
WPCS Influent Screen Compactor Contract No. 146
Project Objective:  Designing and constructing improvements to the WPCS for the influent screens loadout area.
Project Limits:  One location at the Water Pollution Control Station.

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 3/3/2003 5/14/2003

Construction Phase 8/1/2003 11/6/2003

Project Name
WPCS Sludge Disposal Building Demo Contract 149

AebProjectID
2003-041-00

Description
Project Objective:   Demolition of building, smoke stack, ash underloader house, elutriation tanks and relocate 12 inch plant 
water and 4 inch gas line.
Project Limits:  WPCS facility 2460 Akron-Peninsula Road

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 8/25/2003 10/31/2003

Project Name
Youtz Avenue

AebProjectID
2003-024-00

Description
Project Objective:   Full improvements
Project Limits:   South Main Street to Dallas Avenue

File No.

Project Limits

Activity Description Activity Start Activity Finish
Design Phase 4/3/2003 5/30/2003
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